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ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION
OFFICE MEMO

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

JENNIFER TOTH MICHAEL KLEIN

MIKE NORMAND ROBERT SAMOUR

MIKE KIES DON CASSANO (Non-voting)
TERRY CONNER MATT BURDICK (Non-voting)
KRISTINE WARD ROC ARNETT (Non-voting)

DALLAS HAMMIT
FROM: SCOTT OMER, CHAIRMAN
SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the
Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation
Facilities Construction Program. This meeting is scheduled, pursuant to 28-6951(C4), to
review the Program and make changes and introduce new projects into the adopted Five
Year Transportation Facilities Construction Program.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory
Committee (PPAC) will be held on Monday, March 25™ 2013 at 3:00 PM in the
Transportation Board Room located at 206 S. 17" Avenue, 1% Floor, Phoenix, AZ 85007.

AGENDA
1. Call to Order Chairman
2. Roll Call
3. Call to Audience Information Only
4. Minutes from the Meetings of February 20, Discussion and Possible Action

2013 and March 5, 2013 Pages 27 and 42



5. FY 2013 — 2017 Transportation Facilities

Construction Program Requested

Modifications

PROJECT MODIFICATIONS

Sa. COUNTY:
DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

5b. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

Statewide

Flagstaff

FY 2013

Transfer Subprogram Funds

Transfer to the Statewide Contingency Fund

$ 6,674,000

Lisa Balda

Transfer six Subprogram funds for
$6,674,00 from the FY 2013 Highway

Construction Program. Transfer funds to
the FY 2013 Statewide Contingency Fund

#72313.

Statewide

Statewide

Flagstaff

FY 2013

I-17 and 1-40 Inlaid Pavement Marking
Pavement Marking

$ 2,800,000

Mark Poppe

H850901C, Item # 23913

Cancel this project for $2,800,000 from the
Highway Construction Program. Transfer

funds to the FY 2013 Statewide
Contingency Fund #72313.

Discussion and Possible Action

Page 46

$0

Page 49

$0



ScC. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

FY 2013 Right of Way Acquisition, Appraisal, Plans, and Titles Preparation

#71013

FY 2013 Statewide Contingency Fund #72313
NEW PROGRAM AMOUNT:

5d. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

Statewide

Statewide

Statewide

FY 2013

Old and Closed Projects

Final Monumentation

$ 6,855,000

Stephanie Neves

HO88801R, Item # 74697

Increase project by $289K to $7,144,000 in
the Highway Construction Program. Funds
are available from the following sources:

Page 51

$ 148,000

$ 141,000
$ 7,144,000

SR 87 @ MP 263.0

Gila

Prescott

FY 2013

Tonto Natural Bridge State Park

Design State Park Service Road

$ 181,000

Evelyn Ma

H718301D, Item # 16107

Increase the design project by $360,000 to
$541,000 in the Highway Construction
Program. Funds are available from the
FY 2013 State Parks Program #78413.

Page 54

$ 541,000



Se. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

5f. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

FY 2013 Statewide Contingency Fund #72313
FY 2013 Highway Safety Improvement Program #72813
NEW PROGRAM AMOUNT:

I-10 @ MP 300.2

Cochise

Kingman

FY 2013

SR 90 Tl Improvements

Right of Way Acquisition

$ 40,000

Evelyn Ma

H650402R

Increase the design project by $190,000 to
$230,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Right of Way Contingency Fund
#77913.

Page 56

$ 230,000

SR 87 @ MP 236.2

Gila

Prescott

FY 2013

Jct SR 188 to Rye (NB and SB)

Pavement Preservation

06/03/2013

$ 3,200,000

Yumi Shapiro

H812301C, Item #14313

Increase the pavement preservation project
by $3,630,000 to $6,830,000 in the
Highway Construction Program. Change
Beginning MP to 235.57 and the project
length to 5.47 miles. Funds are available
from the following sources:

Page 58

$ 3,170,000
$ 460,000
$ 6,830,000



5. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

5h. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR 264 @ MP 459.0

Apache

Holbrook

FY 2013

Cross Canyon - Summit

Design

$ 320,000

Dana Chamberlin

H786301D, Item # 29412

Increase the design project by $300,000 to
$620,000 in the Highway Construction
Program. Change the project length to
6.5 miles. Funds are available from the
FY 2013 Highway Safety Improvement
Program #72813.

SR 264 @ MP 441.0

Apache

Holbrook

FY 2013

Burnside - Cross Canyon

Design

$ 320,000

Dana Chamberlin

H813301D, Item # 23713

Increase the design project by $675,000 to
$995,000 in the Highway Construction
Program. Change the Program Name to
Fish Wash - Cross Canyon. Change the
Beginning Milepost to 450 and the
project length to 9 miles. Funds are
available from the FY 2013 Highway
Safety Improvement Program #72813.
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$620,000

Page 62

$ 995,000



5i.

5j.

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR 264 @ MP 441.0 Page 64
Apache
Holbrook
FY 2013
US 191 to Sawmill Rd
Design
$ 700,000
Dana Chamberlin
H824601D, Item # 18314
Increase the design project by $375,000 to
$1,075,000 in the Highway Construction
Program. Change Project Name to
Burnside — Fish Wash. Funds are
available from the FY 2013 Highway
Safety Improvement Program #72813.
$ 1,075,000

-8 @ MP 13.7

Yuma

Yuma

FY 2013

Foothills Blvd - Dome Valley

Design

$ 320,000

Haldun Guvenen

H815801D, Item # 14713

Increase the design project by $78,000 to
$398,000 in the Highway Construction
Program. Funds are available froom the
FY 2013 Pavement Preservation Fund
#72513.

Page 67

$ 398,000



5k. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

51, ROUTE NO:
COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

JPA:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

Statewide

Statewide

Statewide

FY 2013

Roadway Departure Implementation Plan
Scoping

$ 1,000,000

Ronald Foluch

H862401L, Item # 23813

Increase an implementation plan by
$800,000 to $1,800,000 in the Highway
Construction Program. Funds are
available from the FY 2013 Highway
Safety Improvement Program #72813.

Page 69

$ 1,800,000

SR95 @ MP 184.0

Mohave

Kingman

FY 2013

Lake Havasu State Park

Design Parking Lot and Boat Launch Ramps
$ 425,000

Michael Andazola

H819301D, Item #15708

10-170 I with the Arizona State Parks
Increase the project by $243,000 to
$668,000 in the Highway Construction
Program. Funds are available from the
FY 2013 State Park Program #78413.
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$ 668,000



5m.

NEW PROGRAM AMOUNT:

on. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

SR95 @ MP154.9

Yuma

Yuma

FY 2013

Buckskin Mountain State Park

Design

$ 400,000

Michael Andazola

H851301D, Item # 30912

Increase the design project by $232,000 to
$632,000 in the Highway Construction
Program. Funds are available from the
FY 2013 State Parks Program #78413.

Page 73

$ 632,000

US191 @ MP 446.3

Apache

Holbrook

FY 2013

Chinle — South

Constuct Roadway Widening
05/01/2013

$ 2,375,000

George Wallace

H543801C, Item # 12010

Increase the construction project by
$1,075,000 to $3,450,000 in the Highway
Construction Program. Funds are
available from the FY 2013 Statewide
Contingency Fund #72313.

Page 75

$ 3,450,000



50. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

5p. ROUTE NO:
COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

JPA:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR 264 @ MP 361.0

Navajo

Holbrook

FY 2013

East of Coconino and Navajo County Line
Pavement Preservation

06/01/2013

$ 54,000

Kevin Robertson

H856801D

Increase project by $40,000 to $94,000 in
the Highway Construction Program. Funds
are available from the FY 2013 Minor
and Preventative Pavement Preservation
Fund #74813.

Page 77

$ 94,000

-10 @ MP 1.0

La Paz

Yuma

FY 2013

Poston Rd in Ehrenberg

Design Roundabout

$ 731,000

Isabell Garcia

H800802D

11-070 I with Pilot Corporation
Increase design project by $25,000 to
$756,000 in the Highway Construction
Program. Funds are from the FY 2013
District Minor Fund #73313.

Page 79

$ 756,000



5Q. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

or. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:

PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR92 @ MP 324.3

Cochise

Safford

FY 2013

Buffalo Soldier Trail to Kachina Trail
Raised Median

06/01/2013

$ 3,083,000

James Reeves

H716701C, Item #19213

Increase the construction project by
$997,000 to $4,080,000 in the Highway
Construction Program. Funds are available
from the FY 2013 Highway Safety
Improvement Program #72813.

Page 81

$ 4,080,000

-40 @ MP 73.5

Mohave

Kingman

FY 2013

Peacock Wash WB #1251 and Big Sandy
Wash WB #1253

Design

$ 372,000

Mozaffor Biswas

H842301D

Increase the design project by $261,000 to
$633,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Statewide Engineering
Development Fund #70713.

Page 83

$ 633,000

10



5s. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

ot. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR77@ MP 366.16

Navajo

Holbrook

FY 2013

Five Mile Draw Bridge #20032

Design Bridge Replacement

$ 678,000

Ken Ruffennach

H728601D, Item # 29813

Increse the design project by $76,000 to
$754,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Environmental Support Services
Fund #77713.

Page

86

$ 754,000

SR101L @ MP 1.0

Maricopa

Phoenix Construction

FY 2013

I1-10 to I-17

Design FMS

$1,300,000

Farzana Yasmin

H858801D, Item # 40316

Decrease the design project by $600,000 to
$700,000 in the Highway Construction
Program. Transfer funds to the FY 2013
RTP Cash Flow. Pending MAG Regional
Council approval on March 27, 2013.

Page

89

$ 700,000

11



Su. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

ov. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

I-10 @ MP 130.0

Maricopa

Phoenix Construction

New Project Request

Dysart to 83rd Ave.

Design FMS

New Project

Farzana Yasmin

01D

Establish a new design project for $600,000
in the Highway Construction Program.
Funds are available from the FY 2013
RTP Cash Flow. Pending MAG Regional
Council approval on March 27, 2013.

Page 90

$ 600,000

SR80 @ MP 317.0

Cochise

Safford

FY 2013

Tombstone

Remove Pedestrian Bridge

$ 54,000

Stephen Wilson

Item # 18213

Delete the design project for $54,000 out of
the Highway Construction Program.
Return funds to the FY 2013 Statewide
Contingency Fund #72313.

Page 92

$0

12



Sw.

NEW PROGRAM AMOUNT:

SX. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

SR 266 @ MP 104.0

Graham

Safford

FY 2013

Jct. US 191 to Bonita

Construct Chip Seal and Guardrail Removal
06/28/2013

$ 1,000,000

Stephen Wilson

H862101C, Item #20713

Increase the construction project by
$275,000 to $1,275,000 in the Highway
Construction Program. Funds are
available from the FY 2013 High Risk
Rural Roads Fund #72713.

Page 94

$ 1,275,000

SR79@ MP 101.8

Pinal

Tucson

FY 2013

Coronado Wash Bridge Str #222

Bridge Replacement

05/16/2013

$ 2,700,000

David Benton

H807501C, Item #18113

Increase the bridge project by $1,400,000 to
$4,100,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Statewide Contingency Fund
#72313.

Page 96

$ 4,100,000

13



oy.

ROUTE NO:
COUNTY:
DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:

PROJECT:
REQUESTED ACTION:

FY 2013 Design Contract Modification Fund #70513
FY 2013 Environmental Support Services #77713
NEW PROGRAM AMOUNT:

-19 @ MP 56.8 Page
Pima

Tucson

FY 2013

Santa Cruz Bridge SB Str #1244 and NB Str
#1243

Design for Bridge

$ 50,000

David Benton

H858201D, Item #32913

Increase the design for $540,000 to $590,000
in the Highway Construction Program.
Funds are available from the following
sources. Pending PAG Regional Council
approval on May 23, 2013.

98

$ 500,000
$ 40,000

$ 590,000

14



NEW PROJECTS

5z. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

Saa.

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

I-15@ MP 13.0 100
Mohave

Flagstaff

New Project Request

Virgin River Bridge No. 3 Structure #1615
Bridge Deck Rehabilitation

06/01/2013

New Project

David Benton

H832501C

Establish a new bridge rehabilitation project
for $2,500,000 in Highway Construction
Program. This will be a procurement
project. Funds are available from the FY
2013 Statewide Contingency Fund
$72313.

Page

$ 2,500,000

I-15@ MP 22.0

Mohave

Flagstaff

New Project Request

Virgin River Bridge No. 7 Structure #1236
Bridge Deck Rehabilitiation

06/01/2013

New Project

David Benton

H830901C

Establish a new bridge project for
$1,800,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Statewide Contingency Fund
#72313.

Page 101

$ 1,800,000

15



5ab.

2013 Bridge Inspection and Repairs, Deck Replacement , and Scour Fund

#71413

FY 2013 Environmental Support Services #77713
NEW PROGRAM AMOUNT:

sac.

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

-8 @ MP 172.0

Pinal

Tucson

New Project Request

Thornton Rd T1 Underpass Str #1196
Design

New Project

David Benton

H863101D

Establish a new design project for $166,000
in the Highway Construction Program.
Funds are available from the following
sources:
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$ 126,000

$ 40,000
$ 166,000

Various

Coconino

Flagstaff

New Project Request

Lake Mary Rd Tree Removal Clear Zone
Tree Removal

06/03/2013

New Project

James Reeves

SS94201C

Establish a new safety project for
$1,600,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Highway Safety Improvement
Program #72813 (Local 132.9).

Page 104

$ 1,600,000

16



ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

5ad.

FY 2013 Highway Safety Improvement Program #72813 (Local 132.9)
FY 2013 Transportation Enhancement Improvements Fund #75313
FY 2013 PAG Transportation Alternative Fund (TIP 84.12)

FY 2013 PAG 2.6%
NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

Sae.

NEW PROGRAM AMOUNT:

SR8 @ MP 114.7

Pima

Tucson

New Project Request

Town of Sells Pedestrian Bridges
Design Pedestrian Bridge

New Project

Natalie Clark

H828501D

Establish a new design project for $456,000 in the
Highway Construction Program. Funds are
available from the following sources. Approved
by the TERC, Round 10. Pending PAG Regional
Council approval on March 28, 2013.

Page

105

$ 200,000
$ 181,000
$ 60,000

$15,000
$ 456,000

I-10 @ MP 209.9

Pinal

Tucson

New Project Request

La Palma Road to Picacho Hwy

Design Pavement Preservation

New Project

Kevin Robertson

H861401D

Establish a new design project for $53,000
in the Highway Construction Program.
Funds are available from the FY 2013
Minor and Preventative Pavement
Preservation Fund #74813.

Page 107

$ 53,000

17



5af.

NEW PROGRAM AMOUNT:

5ag.

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

US70 @ MP 347.0

Graham

Safford

New Project Request

Haekel Rd to US 191

Pavement Preservation

05/01/2013

New Project

Kevin Robertson

H853801C

Establish a new pavement preservation project
for $400,000 in the Highway Construction
Program. Funds are available from the FY
2013 Minor and Preventative Pavement
Preservation Fund #74813.

Page 109

$ 400,000
I-10 @ MP 80.0 Page 111
Maricopa
Yuma
FY 2013
Salome Rd to SR 85
Design for Pavement Preservation
New Project
Kevin Robertson
H863801D
Establish a new design project for $53,000
in the Highway Construction Program.
Funds are available from the FY 2013
Minor and Preventative Pavement
Preservation Fund #74813. Pending
MAG Regional Council approval on May
22, 2013.

$ 53,000

18



5ah.

FY 2013 Minor and Preventative Pavement Preservation Fund #74813
FY 2013 Pavement Preservation Fund #72513
NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

SR8 @ MP4l1.1

Pima

Tucson

New Project Request

Welcome St. to Estrella

Pavement Preservation

06/01/2013

New Project

Kevin Robertson

H841301C

Establish a new pavement preservation
project for $900,000 in the Highway
Construction Program. Funds are
available from the following sources.
Pending PAG Regional Council approval on
May 23, 2013.

Page

113

$ 650,000
$ 250,000

$ 900,000

19



5ai. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:

PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

5aj. ROUTE NO:
COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

-8 @ MP1.0

Yuma

Yuma

New Project Request

WB Off Ramp and Giss Parkway
Intersection

Design and Right of Way Acquisition
New Project

Paul Patane

H861901D

Establish a new design project for $710,000
in the Highway Construction Program.
Funds are available from the FY 2013
Construction Preparation: Technical
Engineering Group Fund #70013.

Page 115

$ 710,000

SR 288 @ MP 288.8

Gila

Globe

New Project Request

South of Young

Design for Rockfall Mitigation

New Project

Carmelo Acevedo

H861701D

Establish a new design project for $281,000
in the Highway Construction Program.
Funds are available from the FY 2013
Slope Management Fund #77013.

Page 117

$ 281,000

20



ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

5ak.

FY 2013 Bridge Inspection, Repair, Deck Replacement, and Scour Fund

#71413

FY 2013 Environmental Support Services Fund #77713

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

5al.

NEW PROGRAM AMOUNT:

I-17 @ MP 293.0

Yavapai

Prescott

New Project Request

McGuireville Tl UP #652

Design

New Project

Enamul Hoque

H863201D

Establish a new design project for $181,000
in the Highway Construction Program.
Funds are available from the following
sources:

Page

119

$ 141,000

$ 40,000

$ 181,000

I-10 @ MP 268.0

Pima

Tucson

New Project Request

At Craycroft Rd in Tucson

Design

New Project

Karim Rashid

HX24901D

Establish a new design project for $148,000 in
the Highway Construction Program. Funds are
available from the FY 2013 Traffic Signals
Fund #71213. Pending PAG Regional Council
approval on May 23, 2013.

Page 121

$ 148,000

21



ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

5am.

NEW PROGRAM AMOUNT:

ROUTE NO:

COUNTY:

DISTRICT:
SCHEDULE:
SECTION:

TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

5an.

FY 2013 Statewide Engineering Development Fund #70713
FY 2013 Design Contract Modification Fund #70513
FY 2013 Environmental Support Services Fund #77713

NEW PROGRAM AMOUNT:

-10 @ MP 141.7

Maricopa

Phoenix Construction

New Project Request

35th Ave to Sky Harbor Blvd

Safety Study

New Project

Owen Mills

HS01301L

Establish a new study for $500,000 in the
Highway Construction Program. Funds are
available from the FY 2013 Highway
Safety Improvement Program #72813.
Pending MAG Regional Council approval
on May 22, 2013.

Page
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$ 500,000

I-40 @ MP 83.2

Mohave

Kingman

New Project Request

Willow Creek Bridge EB #1, #3, #4, and #5
Design

New Project

Mozaffor Biswas

H861301D

Establish a new design project for $662,000
in the FY 2013 Highway Construction
Program. Funds are available from the
following sources:

Page
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$ 557,000
$ 65,000
$ 40,000

$ 662,000
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6. FY 2013 -2017 Airport Development
Program — Requested Modifications

Discussion and Possible Action

6a. AIRPORT NAME: Safford Regional Page 127
SPONSOR: City of Safford
AIRPORT CATEGORY: Public GA
SCHEDULE: FY 2013 - 2017
PROJECT #: E3F3M
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Kenneth Potts
PROJECT DESCRIPTION: Rehabilitate Apron-Design.
REQUESTED ACTION: Recommend STB approval.
FUNDING SOURCES: FAA $115,586
Sponsor $5,674
State $5,674
Total Program $126,934
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AIRPORT NAME:

Falcon Field

SPONSOR: City of Mesa
AIRPORT CATEGORY: Reliever
SCHEDULE: FY 2013 - 2017
PROJECT #: E3F30
PROGRAM AMOUNT: New Project

PROJECT MANAGER:
PROJECT DESCRIPTION:

Scott Driver
Install Taxiway Lighting (Install Runway Guard
Light System), Design Only.

REQUESTED ACTION: Recommend STB approval.
FUNDING SOURCES: FAA $80,224
Sponsor $3,938
State $3,938
Total Program $88,100
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6C.

AIRPORT NAME:
SPONSOR:

AIRPORT CATEGORY:
SCHEDULE:

PROJECT #:

PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT DESCRIPTION:

REQUESTED ACTION:
FUNDING SOURCES:

Casa Grande Municipal
City of Casa Grande
Public GA

FY 2013 - 2017

E3F3P

New Project

Scott Driver

Install Airfield Guidance Signs and Markings;

Page 129

Install Misc. NAVAIDS/Approach  Aids

(Windcone).

Recommend STB approval.

FAA $122,619

Sponsor $6,019

State $6,019
Total Program $134,657
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Next regular scheduled meeting of the Priority Planning Advisory Information
committee (PPAC). Times and dates of meetings could vary and Only
will be announced at the time of agenda distribution.

April 24,2013 1:00pm Wednesday

May 29, 2013 1:00pm Wednesday

June 26, 2013 1:00pm Wednesday
August 28, 2013 1:00pm Wednesday
September 25, 2013 1:00pm Wednesday
October 23, 2013 1:00pm Wednesday
November 25, 2013 1:00pm Monday

WEDB LINKS
Priority Programming
http://www.azdot.qgov/MPD/Priority Programming/Index.asp

PPAC:
http://www.azdot.qgov/MPD/Priority Programming/PPAC/Index.asp

Adjourn Priority Planning Advisory Committee (PPAC) Meeting
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DRAFT MINUTES OF THE
ARIZONA DEPARTMENT OF TRANSPORTATION
PRIORITY PLANNING ADVISORY COMMITTEE
206 S. 17" AVE., PHOENIX, ARIZONA
ADOT BOARD ROOM RM 147
2:00 P.M., WEDNESDAY, FEBRUARY 20, 2013

The meeting of the Priority Planning Advisory Committee (PPAC) was held on
February 20, 2013, at 2:00 P.M. with Chairman Jennifer Toth, presiding for Scott Omer.

Other committee members were present as follows:
Kristine Ward, Michael Klein, Matt Burdick, Barry Crockett for Dallas Hammit, Brent Cain for
Robert Samour, Terry Conner, Mike Normand and Don Cassano.

1. CALL TO ORDER
A quorum being present, Chairman Jennifer Toth called the Priority Planning Advisory
Committee Meeting to order at 2:00 P.M.

2. ROLL CALL
Lynn Sugiyama conducted a Roll Call of the committee members Roc Arnett, Mike Kies,
and Scott Omer was not present.

3. CALL TO THE AUDIENCE
Chairman Toth requested a Call to the Audience for any comments or issues to be
addressed. There were none.

4. APPROVAL OF MINUTES OF JANUARY 23, 2013 AND FEBRUARY 6, 2013
The minutes of the meeting held in January 23, 2013 and February 6, 2013 were
approved.

Chairman Toth called for a motion to approve minutes of the meeting of
January 23, 2013 and February 6, 2013

Michael Klein made the motion to approve.

Terry Conner seconded the motion. The motion carried unanimously.
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Stephanie Neves presented Item 5a

Sa. COUNTY: Statewide Page 42
DISTRICT: Statewide
SCHEDULE: FY 2013
SECTION: Excess Land
TYPE OF WORK: Property Disposal
PROGRAM AMOUNT: $ 5,507,000
PROJECT MANAGER: Stephanie Neves
PROJECT: HO08901R
REQUESTED ACTION: Increase the right of way project by

$305,000 to $5,812,000 in the Highway
Construction Program. Funds are
available from the FY 2013 Statewide
Contingency Fund #72313.
NEW PROGRAM AMOUNT: $ 5,812,000

Chairman Toth called for a motion to approve Item 5a.
Kristine Ward made the motion to approve.
Michael Klein seconded the motion. The motion carried unanimously.

Discussion followed with the TRACS number is incorrect in the agenda the correct TRACS
number should be HO89301R. Information on PRB Form is correct.
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5h.

5cC.

Raed Dalbik presented Item 5b

29

ROUTE NO: I-10 @ MP 322.0 Page 45
COUNTY: Cochise
DISTRICT: Safford
SCHEDULE: FY 2013
SECTION: Johnson Road — W. Willcox TI (EB)
TYPE OF WORK: Pavement Preservation
ADVERTISEMENT DATE: 04/19/2013
PROGRAM AMOUNT: $ 8,931,000
PROJECT MANAGER: Raed Dalbik
PROJECT: H815101C, Item # 12213
REQUESTED ACTION: Increase the construction project by $600,000 to
$9,531,000 in the Highway Construction
Program. Funds are available from the FY
2013 Highway Safety Improvement Program
#72813. Change project location to Dragoon
Rd - W. Willcox Tl (WB). Change the
beginning Milepost to 318.83. Change the
project length to 17.42 miles.
NEW PROGRAM AMOUNT: $ 9,531,000
Chairman Toth called for a motion to approve Item 5b.
Michael Klein made the motion to approve.
Terry Conner seconded the motion. The motion carried unanimously.
Larry Doescher presented Item 5c
ROUTE NO: US 93 @ MP 101.8 Page 47
COUNTY: Mohave
DISTRICT: Kingman
SCHEDULE: FY 2013
SECTION: Antelope Wash
TYPE OF WORK: Environmental
PROGRAM AMOUNT: $ 37,000
PROJECT MANAGER: Larry Doescher
PROJECT: H738802E
REQUESTED ACTION: Increase the environmental phase by
$104,000 to $141,000 in the Highway
Construction Program. Funds are available
from the FY 2013 Environmental Support
Services Fund #77713.
NEW PROGRAM AMOUNT: $ 141,000



Chairman Toth called for a motion to approve Item 5c.
Barry Crockett made the motion to approve.
Brent Cain seconded the motion. The motion carried unanimously.

Paul Patane presented Item 5d

ROUTE NO: SR9%5 @ MPO0.0 Page 49
COUNTY: Yuma
DISTRICT: Yuma
SCHEDULE: FY 2013
SECTION: International Border - Juan Sanchez Blvd.
TYPE OF WORK: Infrastructure Improvements
PROGRAM AMOUNT: $ 203,000
PROJECT MANAGER: Paul Patane
PROJECT: H800301R / 02R
REQUESTED ACTION: Increase the right of way project by

$1,677,000 to $1,880,000 in the Highway
Construction Program. Funds are available
from the FY 2013 Statewide Contingency
Fund #72313.
NEW PROGRAM AMOUNT: $ 1,880,000

Chairman Omer called for a motion to approve Item 5d.
Brent Cain made the motion to approve.
Michael Klein seconded the motion. The motion carried unanimously.

Discussion followed with Paul Patane requested that the increase be changed to $750,000.00

and that the new program amount will be $953,000.00. PRB form will be changed to
reflect new amounts.
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Michael Andazola presented Item 5e

Se. ROUTE NO: SR95 @ MP 182.0 Page 51
COUNTY: Mohave
DISTRICT: Kingman
SCHEDULE: FY 2013
SECTION: Lake Havasu State Park (Contact Point)
Phase I
TYPE OF WORK: Design State Park Access Road
PROGRAM AMOUNT: $ 425,000
PROJECT MANAGER: Michael Andazola
PROJECT: H851201D
REQUESTED ACTION: Increase the design project by $165,000 to

$590,000 in the Highway Construction
Program. Funds are available from the
FY 2013 State Parks Program #78413.
NEW PROGRAM AMOUNT: $ 590,000

Chairman Toth called for a motion to approve Item 5e.
Michael Klein made the motion to approve.
Brent Cain seconded the motion. The motion carried unanimously.

Michael Andazola presented Item 5f

5f. ROUTE NO: SR 188 @ MP 254.0 Page 53
COUNTY: Gila
DISTRICT: Globe
SCHEDULE: FY 2013
SECTION: Roosevelt to Jakes Corner
TYPE OF WORK: Design for Drainage Repair and Pavement
Preservation
PROGRAM AMOUNT: $ 323,000
PROJECT MANAGER: Michael Andazola
PROJECT: H620102D
REQUESTED ACTION: Increase the design project by $82,000 to

$405,000 in the Highway Construction
Program. Change the Project Name to
Roosevelt to Punkin Center. Funds are
available from the following sources.

FY 2013 District Minor Fund #73313 $ 70,000
FY 2013 Environmental Support Services #77713 $ 12,000
NEW PROGRAM AMOUNT: $ 405,000
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Chairman Toth called for a motion to approve Item 5f.
Michael Klein made the motion to approve.
Brent Cain seconded the motion. The motion carried unanimously.

Gregory Johnson presented Item 5g

5¢. ROUTE NO: -10@ MP 0.1 Page 55
COUNTY: Yuma
DISTRICT: Yuma
SCHEDULE: New Project Request
SECTION: MP 0.1 - 0.3, Ehrenberg
TYPE OF WORK: Design Shared-Use Path and Fencing
PROGRAM AMOUNT: $ 59,000
PROJECT MANAGER: Gregory Johnson
PROJECT: H798701D
JPA: 10-154 I with La Paz County
REQUESTED ACTION: Increase the design project by $118,000 to

$177,000 in the Highway Construction
Program. Funds are available from the
Transportation Enhancement
Improvement Fund #75313. TERC
approved Round 16, 2008
NEW PROGRAM AMOUNT: $ 177,000

Chairman Toth called for a motion to approve Item 5g.
Brent Cain made the motion to approve.
Mike Normand seconded the motion. The motion carried unanimously.
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Michael Andazola presented Item 5h

5h. ROUTE NO: US 60 @ MP 230.0 Page 57
COUNTY: Gila
DISTRICT: Globe
SCHEDULE: FY 2013
SECTION: Oak Flat to Miami
TYPE OF WORK: Design
PROGRAM AMOUNT: $ 1,885,000
PROJECT MANAGER: Evelyn Ma
PROJECT: H581801D
REQUESTED ACTION: Increase the design project by $536,000 to

$2,421,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Statewide Engineering
Development Fund #70713.
NEW PROGRAM AMOUNT: $ 2,421,000

Chairman Toth called for a motion to approve Item 5h.
Brent Cain made the motion to approve.
Terry Conner seconded the motion. The motion carried unanimously.

Michael Andazola presented Item 5i

5i. ROUTE NO: SR 288 @ MP 260.0 Page 59
COUNTY: Gila
DISTRICT: Globe
SCHEDULE: FY 2013
SECTION: Roosevelt to Young
TYPE OF WORK: Design Concrete Box Culvert Extension
PROGRAM AMOUNT: $ 150,000
PROJECT MANAGER: Evelyn Ma
PROJECT: H859701D
REQUESTED ACTION: Increase the design project by $86,000 to

$236,000 in the Highway Construction
Program. Funds are available from the FY
2013 Statewide Engineering Development
Fund #70713.
NEW PROGRAM AMOUNT: $ 236,000

Chairman Toth called for a motion to approve Item 5i.
Michael Klein made the motion to approve.
Brent Cain seconded the motion. The motion carried unanimously.
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5j.

5k.

Vivian Li presented Item 5j
ROUTE NO:

COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR 260 @ MP 267.7 Page
Gila

Prescott

FY 2013

Various Bridges

Repair Approach Slab

06/01/2013

$ 1,500,000

Vivian Li

H863701C, Item # 20513

Change the project name to "Tonto Creek
Bridge to Wildlife Underpass #2™ in the
Highway Construction Program. Change
Beginning Milepost to 268.3. Change
project length to 5.4 miles.

$ 1,500,000

Chairman Toth called for a motion to approve Item 5j.
Barry Crockett made the motion to approve.
Michael Klein seconded the motion. The motion carried unanimously.

Vivian Li presented Item 5k
ROUTE NO:

COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

61

SR 260 @ MP 268.3 Page 63

Gila

Prescott

New Project Request

Tonto Creek Bridge to Wildlife Underpass #2
Design Repair Approach Slab

New Project

Vivian Li

H683701D

Establish the new design project for
$209,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Statewide Engineering
Development Fund #70713.

$ 209,000

Chairman Toth called for a motion to approve Item 5k.
Michael Klein made the motion to approve.

Terry Conner seconded the motion. The motion carried unanimously.



Sl

5m.

Vivian Li presented Item 5l
ROUTE NO:

COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR 87 @ MP 252.3 Page
Yavapai
Prescott
New Project Request
Jct of SR 87 and SR 260
Design for Intersection Improvement
New Project
Vivian Li
H840901D
Establish a new design project for
$139,000 in the Highway Construction
Program. Funds are available from
the FY 2013 District Minor Fund
#73313.
$ 139,000

Chairman Toth called for a motion to approve Item 5|
Michael Klein made the motion to approve.
Barry Crockett seconded the motion. The motion carried unanimously.

Vivian Li presented Item 5m
ROUTE NO:

COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR 260 @ MP 218.7 Page
Yavapai
Prescott
New Project Request
Industrial Drive in Camp Verde
Design for Roundabout
New Project
Vivian Li
H862501D
Establish a new design project for $457,000 in
the Highway Construction Program. Funds are
available from the FY 2013 Construction
Preparation: Technical Engineering Group
#70013.
$ 457,000

Chairman Toth called for a motion to approve Item 5m.
Michael Klein made the motion to approve.
Terry Conner seconded the motion. The motion carried unanimously.
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5n.

50.

Steve Beasley presented Item 5n

ROUTE NO: SR8 @ MP 120.6 Page
COUNTY: Pima
DISTRICT: Tucson
SCHEDULE: New Project Request
SECTION: Fresnal to MP 123.9
TYPE OF WORK: Design Widening of Roadway
PROGRAM AMOUNT: New Project
PROJECT MANAGER: David Brauer
PROJECT: H846901D
REQUESTED ACTION: Establish a new design project for $1,800,000

in the Highway Construction Program. Funds
are available from the FY 2013 Statewide
Contingency Fund #72313.
NEW PROGRAM AMOUNT: $ 1,800,000

Chairman Toth called for a motion to approve Item 5n.
Brent Cain made the motion to approve.
Michael Klein seconded the motion. The motion carried unanimously.

Discussion followed from last month’s PPAC that had questions pertaining to the
construction phase for this project. The project manager David Brauer stated that the
construction phase will be scheduled in FY 2015.

Steve Wilson presented Item 50

ROUTE NO: SR 266 @ MP 104.0 Page
COUNTY: Graham
DISTRICT: Safford
SCHEDULE: New Project Request
SECTION: Jct. 191 — Bonita
TYPE OF WORK: Design
PROGRAM AMOUNT: New Project
PROJECT MANAGER: David Brauer
PROJECT: H862101D
REQUESTED ACTION: Establish a new design project for $79,000

in the Highway Construction Program.
Funds are available from the FY 2013
Construction Preparation: Technical
Engineering Group Fund #70013.
NEW PROGRAM AMOUNT: $ 79,000

Chairman Toth called for a motion to approve Item 5o0.
Michael Klein made the motion to approve.
Terry Conner seconded the motion. The motion carried unanimously.
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op.

5Q.

Yow-Shi Ho presented Item 5p
ROUTE NO:
COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:

PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR95 @ MP 181.0 Page
Mohave
Kingman
New Project Request
Lake Havasu City / Signal Re-timing
Seasonal Traffic County at Eight Different
Locations on SR 95
New Project
Yow-Shi Ho / John Hoang
HX25101X
Establish a new data collection project by
$22,000 in the Highway Construction
Program. Funds are available from the
FY 2013 Traffic Signals Fund #71213.
$ 22,000

Chairman Toth called for a motion to approve Item 5p.
Michael Klein made the motion to approve.
Brent Cain seconded the motion. The motion carried unanimously.

Ralph Ellis presented Item 5q

COUNTY:

DISTRICT:

SCHEDULE:

SECTION:

TYPE OF WORK:

PROGRAM AMOUNT:

PROJECT MANAGER:

PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

Statewide Page
Statewide
New Project
US Army Corps of Engineers - Phoenix Branch
Transfer Funds to the Army Corps of Engineers
New Project
Paul O'Brien
M503601X
Establish a new non-infrastructure project for
$172,000 in the Highway Construction
Program. Funds are available from the FY
2013 Federal Agency Support Fund #76513.

$ 172,000

Chairman Toth called for a motion to approve Item 5q.
Mike Normand made the motion to approve.
Michel Klein seconded the motion. The motion carried unanimously.
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5r.

Phil Jeselnik presented Item 5r

COUNTY: Statewide Page
DISTRICT: Statewide
SCHEDULE: New Project Request
SECTION: Arizona's Significant Historic Roads
TYPE OF WORK: Develop Historic Context to Identify Historic
Roads
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Phil Jeselnik
PROJECT: M503201X
REQUESTED ACTION: Establish a new non-infrastructure project for

$199,000 in the Highway Construction
Program. Funds are available from the
Historic Preservation and Arizona
Significant Historic Roads Grant. TERC
approved in Round 18, 2010.
NEW PROGRAM AMOUNT: $ 199,000

Chairman Toth called for a motion to approve Item 5r.
Michael Klein made the motion to approve.
Mike Normand seconded the motion. The motion carried unanimously.

Discussion followed that this project is a request by the Federal Highway Administration
and the historic roadways will be inventoried. Historic roads to be investigated are 50
years and older. Some of the roads will be covered under the programmatic agreement
and the others will be part a comprehensive management plan. Any future road
rehabilitation should not be affected by the designation.
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5s.

ot.

Phil Jeselnik presented Item 5s.
COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:

ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:

REQUESTED ACTION:

NEW PROGRAM AMOUNT:

Maricopa Page
Phoenix Construction
New Project Request
Avondale School Crossing Enhancement Project
Construct Pedestrian Crossings for Student
Access
04/01/2013
New Project
Phil Jeselnik
PSRTS01C
Establish a new pedestrian crossing project for
$136,000 in the Highway Construction Program.
Funds are available from the FY 2013 Safe
Routes to School Fund #79413.

$ 136,000

Chairman Toth called for a motion to approve Item 5s.
Michael Klein made the motion to approve.
Mike Normand seconded the motion. The motion carried unanimously.

Michael Andazola presented Item 5t

ROUTE NO:
COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

US 180 @ MP 403.5 Page
Apache
Globe
New Project Request
Eagar to Alpine
Design Fence Replacement
New Project
Evelyn Ma
H842701D
Establish a new design project for $193,000
in the Highway Construction Program.
Funds are available from the FY 2013
Statewide Engineering Development
Fund #70713.
$ 193,000

Chairman Toth called for a motion to approve Item 5t.
Michael Klein made the motion to approve.
Terry Conner seconded the motion. The motion carried unanimously.
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5u.

Sv.

Michael Andazola presented Item 5u

ROUTE NO: SR 260 @ MP 385.5 Page
COUNTY: Apache
DISTRICT: Globe
SCHEDULE: New Project Request
SECTION: Eagar Area
TYPE OF WORK: Design Fence Replacement
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Evelyn Ma
PROJECT: H842401D
REQUESTED ACTION: Establish a new design project for $167,000

in the Highway Construction Program.
Funds are available from the FY 2013
Statewide Engineering Development
Fund #70713.
NEW PROGRAM AMOUNT: $ 167,000

Chairman Toth called for a motion to approve Item 5u.
Michael Klein made the motion to approve.
Terry Conner seconded the motion. The motion carried unanimously.

Michael Andazola presented Item 5v

ROUTE NO: US 191 @ MP 247.8 Page
COUNTY: Apache
DISTRICT: Globe
SCHEDULE: New Project Request
SECTION: Alpine Area
TYPE OF WORK: Design Fence Replacement
PROGRAM AMOUNT: New Project
PROJECT MANAGER: Evelyn Ma
PROJECT: H842501D
REQUESTED ACTION: Establish a new design project for $164,000

in the Highway Construction Program.
Funds are available from the FY 2013
Statewide Engineering Development
Fund #70713.
NEW PROGRAM AMOUNT: $ 164,000

Chairman Toth called for a motion to approve Item 5v.
Michael Klein made the motion to approve.
Terry Conner seconded the motion. The motion carried unanimously.
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Next regular scheduled meeting of the Priority Planning Advisory Information
committee (PPAC). Times and dates of meetings could vary and will ~ Only
be announced at the time of agenda distribution.

e March 25, 2013 3:00pm Monday
e April 24, 2013 1:00pm Wednesday
e May 29, 2013 1:00pm Wednesday
e June 26, 2013 1:00pm Wednesday
e August 28,2013  1:00pm Wednesday
e September 25, 2013 1:00pm Wednesday
e October 23,2013  1:00pm Wednesday
e November 25, 2013 1:00pm Monday
WEB LINKS

Priority Programming
http://www.azdot.qgov/MPD/Priority Programming/Index.asp

PPAC:
http://www.azdot.gov/MPD/Priority Programming/PPAC/Index.asp

Adjourn Priority Planning Advisory Committee (PPAC) Meeting

Chairman Toth made the motion to adjourn the meeting at 2:50 pm.
The meeting adjourned.
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DRAFT MINUTES OF THE
ARIZONA DEPARTMENT OF TRANSPORTATION
PRIORITY PLANNING ADVISORY COMMITTEE
206 S. 17" AVE., PHOENIX, ARIZONA
ADOT BOARD ROOM RM 147
8:30 A.M., TUESDAY, MARCH 5, 2013

The special meeting of the Priority Planning Advisory Committee (PPAC) was held on
March 5, 2013, at 8:30 A.M. with Chairman, Scott Omer.

Other committee members were present as follows:
Kristine Ward, Michael Klein, Kathy Boyle for Matt Burdick, Dallas Hammit, Robert Samour,
Terry Conner, and Don Cassano.

1. CALL TO ORDER
A quorum being present, Chairman Scott Omer called the Priority Planning Advisory
Committee Meeting to order at 8:32 A.M.

2. ROLL CALL
Lynn Sugiyama conducted a Roll Call of the committee members Roc Arnett, Mike Kies,
and Mike Normand we’re not present.

3. CALL TO THE AUDIENCE
Chairman Omer requested a Call to the Audience for any comments or issues to be
addressed. There were none.
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4a.

Vince Li presented Item 4a
ROUTE NO:

COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

SR8 @ MP 526.0 Page 5
Coconino

Flagstaff

New Project Request

MP 526 — MP 527 South of Page

Design

New Project

Mike Andazola

H864101D, Item #30513

Establish a new design project by
$1,527,000 in the Highway Construction
Program. Funds are available from the
following sources.

FY 2013 Statewide Engineering Development Fund #70713 $ 1,027,000

FY 2013 Engineering Development Design Contract Modifications #70513 $ 500,000

NEW PROGRAM AMOUNT:

$ 1,527,000

Chairman Omer called for a motion to approve Item 4a.
Jennifer Toth made the motion to approve.
Michael Klein seconded the motion. The motion carried unanimously.

Discussion followed that the type of work should be changed to “Emergency Investigation™.
New project cost is now $2 Million coming from the Federal Emergency Relief Program.
Return all other funding to their respective subprograms.
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4D.

Yuwei Qi presented Item 4b
ROUTE NO:
COUNTY:
DISTRICT:
SCHEDULE:
SECTION:
TYPE OF WORK:
ADVERTISEMENT DATE:
PROGRAM AMOUNT:
PROJECT MANAGER:
PROJECT:
REQUESTED ACTION:

NEW PROGRAM AMOUNT:

SR 89 @ MP 335.9 Page
Yavapai

Prescott

FY 2013

Big Chino Wash Bridge Str #979

Bridge Rehabilitation

04/29/2013

$ 2,200,000

Yuwei Qi

H797601C, Item # 18313

Increase project by $800,000 to $3,000,000
in the Highway Construction Program.
Funds are available from the FY 2013
Statewide Contingency Fund #72313.

$ 3,000,000

Chairman Omer called for a motion to approve Item 4b.
Dallas Hammit made the motion to approve.

Jennifer Toth seconded the motion. The motion carried unanimously.



Next regular scheduled meeting of the Priority Planning Advisory Information
committee (PPAC). Times and dates of meetings could vary and will ~ Only
be announced at the time of agenda distribution.

e March 25, 2013 3:00pm Monday
e April 24, 2013 1:00pm Wednesday
e May 29, 2013 1:00pm Wednesday
e June 26, 2013 1:00pm Wednesday
e August 28,2013  1:00pm Wednesday
e September 25, 2013 1:00pm Wednesday
e October 23,2013  1:00pm Wednesday
e November 25, 2013 1:00pm Monday
WEB LINKS

Priority Programming
http://www.azdot.qgov/MPD/Priority Programming/Index.asp

PPAC:
http://www.azdot.gov/MPD/Priority Programming/PPAC/Index.asp

Adjourn Priority Planning Advisory Committee (PPAC) Meeting

Chairman Omer made the motion to adjourn the meeting at 8:44 am.
The meeting adjourned.
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PRBItem#: 15 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?No At Phone #:

NDOT Video Teleconference?No

GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/20/2013 Lisa Balda (602) 712-8088
5. Form Created By: 9000 Division Director-Highways 205 S 17th Ave, 1ST F, 102A
Lisa Balda

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

Transfer Subprogram Funds N/A

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
6,674 0 6,674
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

1,650

12

3,129

1,283

200

400

Fund ltem#: 71313
Details:
FY:2013-SIGNAL
WAREHOUSE-Signal
Warehouse & RPMs
Fund item #: 71613
Details:
FY:2013-TRANSPORTATION
ENHANCEMENT
IMPROVEMENTS-Scenic
Roads Program
Fund item #: 73113
Details:
FY:2013-PUBLIC
INFORMATION-Public
Information
Fund ltem#: 75013
Details:
FY:2013-TRANSPORTATION
ENHANCEMENT
IMPROVEMENTS-Projects of
Opportunity
Fund ltem #: 75513
Details:
FY:2013-PARTNERING-Partn
ering Support
Fund Iltem #: 79813
Details:
FY:2013-ENVIRONMENTAL
STEWARDSHIP-Environment
al

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

-1,650

-12

-3,129

-1,283

-200

-400

6,674

Fund item #: 71313
Details:
FY:2013-SIGNAL
WAREHOUSE-Signal
Warehouse & RPMs
Fund ltem #: 71613
Details:
FY:2013-TRANSPORTATION
ENHANCEMENT
IMPROVEMENTS-Scenic
Roads Program
Fund ltem #: 73113
Details:
FY:2013-PUBLIC
INFORMATION-Public
Information
Fund item #: 75013
Details:
FY:2013-TRANSPORTATION
ENHANCEMENT
IMPROVEMENTS-Projects of
Opportunity
Fund item #: 75513
Details:
FY:2013-PARTNERING-Partn
ering Support
Fund item #: 79813
Details:
FY:2013-ENVIRONMENTAL
STEWARDSHIP-Environment
al

Fund ltem #: 72313
Details:
FY:2013-CONTINGENCY-Pro
gram Cost Adjustments

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:

2013

23. Current Bid Adv Date:

ADDITIONAL DETAILS

24a. Scope Changed?No
24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NA

Have U&RR Clearance?NA
Have R/W Clearance?NA

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Transfer funds from subprograms to 72313 Contingency Fund
26. JUSTIFICATION:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?NA

Funds in these subprograms will not be needed before June 30, 2013. By moving funds to contingency the monies can be
transferred to FY 13 Projects that are ready to proceed.
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 22 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

NADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/19/2013 Mark Poppe (602) 712-8116

5. Form Created By: 9620 Traffic Hes 1615 W Jackson St, , 065R

Ron Foluch

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

1-17 And 1-40, Inlaid Pavement Marking Pavement Marking

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
ZC1L Flagstaff 999 H850901C 999-A(377)S

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 23913
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
2,800 -2,800 0
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

Amount (in $000): 2,800 Fund Item #: 23913 Amount (in $000): -2,800 Fund Item #: 72313
Comments: Details: Comments: Details:

FY:2013-1-17 AND I-40, L FY:2013-CONTINGENCY-Pro

INLAID PAVEMENT gram Cost Adjustments

MARKERS, SEGMENT I-Inlaid
pavement markings

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #is:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to: 14
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Cancel Construction project.

26. JUSTIFICATION:

Canceling project in order to fund higher priority HSIP design/construction projects this fiscal year. This project will be added
in FY14 to the tentative five year program.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS: APPROVED/RECOMMENDED ACTIONS:

Change in FY. Item(s) Approved. Subject to PPAC Approval. Pl{li j‘l‘l’l{‘)"]“)

Change in Budget.
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PRB Item #: 08 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

NDOT Video Teleconference?No

GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Stephanie Neves (602) 712-4353

5. Form Created By: 9385 Right Of Way Group 205 S 17th Ave, 612E

Stephanie Neves

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

Old and Closed Projects Final Monumentation

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:

999 Statewide 0.00 H088801R 0.00
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program): 74697
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
6,855 289 7,144
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:

Amount (in $000):

Comments:
pre-tracs amount

Amount (in $000):

Comments:

20. JPA #s:

25

20

50

304

253

67

315

5,821

80

Fund ltem#: 71007
Details:
FY:0-.-.
Fund Item#: 71008
Details:
FY:0-.-.
Fund ltem#: 71010
Details:
FY:0-.-.
Fund ltem#: 71110
Details:
FY:0-.-.
Fund Iltem#: 77910
Details:
FY:0-.-.
Fund item#: 71111
Details:
FY:0-.-.
Fund item#: 77911
Details:
FY:0-.-.
FundItem#: OTHR
Details:
FY:0-.-.
Fund ltem#: 77913
Details:

FY:2013-RIGHT OF WAY
CONTINGENCY-Right of Way
Acquisitions

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

ADDITIONAL DETAILS

24a. Scope Changed?No
24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

Amount (in $000): 148
Comments:

Amount (in $000): 141
Comments:

Funditem#: 71013
Details:

FY:2013-R/W ACQUISITION,
APPRAISAL &
PLANS-Right-Of-Way
Acquisition, Appraisal & Plans
& Titles Preparation

Fund ltem #: 72313
Details:
FY:2013-CONTINGENCY-Pro
gram Cost Adjustments

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO
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26. JUSTIFICATION:

This request is for funding final monumentation on on multiple closed projects that do not have completed final monumentation
prior to the project being closed. $255,000 is to cover the cost of final monumentation on six projects listed below.

$215K - Consultant
$42K - Staff
$21K - ICAP

PROJECT NUMBER Consultant Cost Staff cost

286 PM 000 H6419 01R
186 CH 328 H6435 01R
181 CH 038 H6654 01R
260 YV 206 H3868 02R
188 Gl 265 H2759 02R
195 YU 195 H5774 02R
Total

10,000
65,000
15,000
10,000
15,000
100,000
215,000

5,000
5,000
5,000
5,000
5,000
15,000
40,000

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 3/25/2013 .

Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
ltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRBItem#: 16 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

NADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Evelyn Ma (602) 712-6660

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, 295, 614E

Evelyn Ma

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

Tonto Natural Bridge State Park Design State Park Service Road

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
TQ1H Prescott 87 Gila 263 H718301D 1

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
181 360 541
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 150 Fund Item#: 16107 Amount (in $000): 360 Fund Item #: 78413
Comments: Details: Comments: Details:
FY:0-.-. FY:2013-STATE PARKS-State
Parks Program
Amount (in $000): 31 Fund ltem #: 77207
Comments: Details:
FY:0-.-.
20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Stage I
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?YES
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?YES Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

State Park requested more cabin sites, water, sewer, and electrical services of improvement to generate more revenue to the
park.

Consultant: $170K

ADOT Staff: $163K

ICAP: $27K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQU\E’ST:



https://www/ppms/PRB.asp?piCPSID=TQ1H

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 17 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Evelyn Ma (602) 712-6660

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, 295, 614E

Evelyn Ma

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

SR 90 Tl Improvements Right of Way Acquisition

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
CN1G Safford 10 Cochise 300.2 H650402R 2.2 1-010-E(200)N

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
40 190 230
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 40 Fund Item#: 77913 Amount (in $000): 190 Fund ltem#: 77913
Comments: Details: Comments: Details:
FY:2013-RIGHT OF WAY FY:2013-RIGHT OF WAY
CONTINGENCY-Right of Way CONTINGENCY-Right of Way
Acquisitions Acquisitions
20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?YES Have MATERIALS Memo?YES
Have U&RR Clearance?YES Have C&S Approval?YES
Have R/W Clearance?YES Have CUSTOMIZED Schedule?YES

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Increase budget.

26. JUSTIFICATION:

For Right of Way acquisition.

RW Staff: $5K

RW Plans: $60K

3 Parcels: $110K

ICAP: $15K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 13

~

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)

2. Phone Teleconference?No
Video Teleconference?No

ADOT
GENERAL INFORMATION

3. Form Date:

1. PRB MEETING DATE:03/12/2013

At Phone #:
Click here to view all previous PRB Actions for this project

4. Project Manager / Presenter Information:

03/18/2013 Yumi Shapiro - A3029
5. Form Created By: 9575 Roadway Grp-Const Chrgs
Yumi Shapiro

(602) 712-7983
205 S 17th Ave, 113, 615E

PROJECT INFORMATION
6. Project Location / Name:
JUNCTION 188 - RYE

7. Type of Work:
RR 3" TL & AR-ACFC FULL WIDTH

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
SB1K Prescott 87 Gila 236.2 H812301C 4.8 STP-087-B-
217)T
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program): 14313

18. Current Approved

18a. (+/-) Program Budget

18b. Total Program Budget

Program Budget (in $000): Request (i

n $000): After Request (in $000):

3,200
19. Currently Approved Budget Funding List:

3,630 6,830

19a. New / Budget Change Request Funding List:

Amount (in $000): 460 Fund ltem #: 72813
Comments: Details:
FY:2013-HIGHWAY SAFETY
IMPROVEMENT
PROGRAM-Safety
Amount (in $000): 3,170 Fund ltem #: 72313
Comments: Details:

FY:2013-CONTINGENCY-Pro
gram Cost Adjustments

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

Amount (in $000): 3,200 Fund Iltem #: 14313
Comments: Details:
PAVEMENT PRESERVATION FY:2013-JCT SR 188 -
- STATEWIDE RYE-RR 3" TL & AR-ACFC
FULL WIDTH
20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year: 13
22. Current Bid Pkg Ready Date: 05/03/2013
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?Yes
Have ENVIRONMENTAL Clearance?YES
Have U&RR Clearance?NO
Have R/W Clearance?YES
Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Increase Budget

Change BMP to 235.57

Change Project Length to 5.37

CHANGE REQUEST / NEW PROJECT SCHEDULE
21a. Request Fiscal Year to:
22a. Request Bid Pkg Ready Date to:
23a. Request Bid Adv Date to:

24c. Work Type Changed?No
24d. What is the current Stage?Post Stage IV
Have MATERIALS Memo?YES
Have C&S Approval?YES
Have CUSTOMIZED Schedule?YES
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26. JUSTIFICATION:

Project was not fully scoped prior to being placed in the Five Year Program with preliminary estimate of $3.2 million. The
scoping was completed later with an estimate of $5.78 million. The estimated construction cost is currently $6.83 million. The
difference between the estimated construction cost and final scoping is due to increase in mill depth throughout the project,
nearly 3pct increase in indirect allocation cost, and the change in project length.

The Highway Safety Improvement Program Fund will be used to improve the inside and outside shoulders and to upgrade
rumble strip for driver safety in both NB and SB direction.

FHWA approved HSIP increase for shoulder and rumble strip upgrades on Jan 15th, 2013.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: APPROVED/RECOMMENDED ACTIONS: .
Change in Project Name/Location. Iltem(s) Approved. Subject to PPAC Approval. pl{li A‘PP““)‘I]‘JI)
Request to be in PPAC Agenda for 3/25/2013 .

Change in Budget.
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PRBItem #: 05 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/19/2013 Dana Chamberlin (602) 712-7654

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, 295, 614E

Dana Chamberlin

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

CROSS CANYON - SUMMIT DESIGN

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
AE1K Holbrook 264 Apache 459.0 H786301D 6 264-A(214)B
PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 29412
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Reguest (in $000): After Request (in $000):
320 300 620
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 320 Fund ltem #: 29412 Amount (in $000): 300 Fund Item #: 72813
Comments: Details: Comments: Details:
FY:0-.-. FY:2013-HIGHWAY SAFETY

IMPROVEMENT
PROGRAM-Safety

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 12 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?Yes 24c. Work Type Changed?Yes
24b. Project Name/Location Changed?No 24d. What is the current Stage?Stage |
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?YES

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Modify scope and increase budget.
Change Length to: 6.5
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26. JUSTIFICATION:

This project was originally funded as a pavement preservation project. The current program shows a 9-mile HSIP shoulder
widening project, US 191 to Sawmill Road-Segment 1. The shoulder widening work will be added as a component of this
H7863 project, and will account for a portion of the programmed HSIP shoulder widening project. Similarly, the current
program shows one 24.5-mile District Minor fencing and cattle guard project, Burnside to Summit. Fencing and cattle guard
work will also be added as a component of this H7863 project, and will account for a portion of the programmed District Minor
fencing and cattle guard project. In summary, the scope is being modified to include shoulder widening, fencing and cattle
guard work.

The project length will be changed to 6.5 miles to match the roadway pavement section break at that location. The modified
project limits will be MP 459.0 to MP 465.5.

The design budget is being increased using safety funds to accomplish the shoulder widening.
Staff = $205K
Consultant = $72K
ICAP = $23K
Total = $300K

Per Five-Year Plan Update, construction is programmed for FY 14 and includes pavement preservation, shoulder widening,
fencing and cattle guard.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: APPROVED/RECOMMENDED ACTIONS:

Change in Scope. ltem(s) Approved. Subject to PPAC Approval. pl{B APPI{OVEI)

Change in Work Type.

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.
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PRB Item #: 06 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/19/2013 Dana Chamberlin (602) 712-7654

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, 295, 614E

Dana Chamberlin

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

BURNSIDE - CROSS CANYON Design

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
SL1K Holbrook 264 Apache 441 H813301D 18 264-A(217)T
PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 23713
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
320 675 995
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 320 Fund Item #: 23713 Amount (in $000): 675 Fund Item #: 72813
Comments: Details: Comments: Details:
FY:2013-BURNSIDE - CROSS FY:2013-HIGHWAY SAFETY
CANYON-PE, PH 1 & 2 IMPROVEMENT

PROGRAM-Safety
| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 13 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?Yes 24c. Work Type Changed?Yes
24b. Project Name/Location Changed?Yes 24d. What is the current Stage?Pre Stage Il
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?YES

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Modify scope and increase budget.

Change Project Name/Location to: Fish Wash - Cross Canyon
Change BMP to: 450
Change Length to: 9
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26. JUSTIFICATION:

This project was originally funded as an 18-mile pavement preservation project. The entire 18 miles cannot be completed in
one season because of the relatively short paving window; therefore, the District requested that the project be split into two.
The project length will be changed to 9 miles, which can be constructed in a single season. The modified project limits will be
MP 450.0 to MP 459.0, and the project name will be changed to Fish Wash - Cross Canyon to reflect these new limits.

The current program shows two 9-mile HSIP shoulder widening projects, US 191 to Sawmill Road-Segment 1 and US 191 to
Sawmill Road-Segment 2. The shoulder widening work will be added as a component of this H8133 project, and will account
for a portion of each of the programmed HSIP shoulder widening projects. Similarly, the current program shows one 24.5-mile
District Minor fencing and cattle guard project, Burnside to Summit. Fencing and cattle guard work will also be added as a
component of this H8133 project, and will account for a portion of the programmed District Minor fencing and cattle guard
project. As previously stated, this project was originally funded as a pavement preservation project; therefor, the scope is being
modified to include the shoulder widening, fencing and cattle guard work.

The design budget is being increased using safety funds to accomplish the shoulder widening.

Staff = $459K
Consultant = $165K
ICAP = $51K

Total = $675K

Per Five-Year Plan Update, construction is programmed for FY15 and includes pavement preservation, shoulder widening,

fencing and cattle guard.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Change in Project Name/Location.

Change in Scope.

Change in Work Type.

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
ltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: Q7 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

NDOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/21/2013 Dana Chamberlin (602) 712-7654

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, 295, 614E

Dana Chamberlin

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

US 191 to Sawmill Road Design

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
HR1L Holbrook 264 Apache 441 H824601D 18 264-A(211)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
726 375 1,101
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:


https://www/ppms/PRB.asp?piCPSID=HR1L

Amount (in $000):

Comments:

375

Fund item #: 72813
Details:
FY:2013-HIGHWAY SAFETY

IMPROVEMENT
PROGRAM-Safety

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

Amount (in $000): 24 Fund ltem#: 70111
Comments: Details:

FY:0-.-.
Amount (in $000): 5 Fund Item #: 70211
Comments: Details:

FY:0-.-.
Amount (in $000): 15 Fund ltem#: 70311
Comments: Details:

FY:0-.-.
Amount (in $000): 11 Fund ltem #: 70511
Comments: Details:

FY:0-.-.
Amount (in $000): 272 Fund ltem#: 70711
Comments: Details:

FY:0-.-.
Amount (in $000): 5 Fund Item#: 71111
Comments: Details:

FY:0-.-.
Amount (in $000): 2 Fund ltem #: 72011
Comments: Details:

FY:0-.-.
Amount (in $000): 343 Fund ltem #: 72811
Comments: Details:

FY:0-.-.
Amount (in $000): 49 Fund ltem#: 77611
Comments: Details:

FY:0-.-.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year: 13
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?Yes
24b. Project Name/Location Changed?Yes
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO
Have R/W Clearance?NO
Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Modify scope and increase budget.

Change Project Name/Location to: Burnside - Fish Wash

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:
22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

24c. Work Type Changed?Yes
24d. What is the current Stage?Pre Stage
Have MATERIALS Memo?NO

Have C&S Approval?NO
Have CUSTOMIZED Schedule?YES
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26. JUSTIFICATION:

This project was originally funded as a 9-mile shoulder widening project. The current program shows an 18-mile pavement
preservation project, Burnside - Cross Canyon. The pavement preservation work will be a component of this H8246 project,
and will account for the remaining 9 miles of the programmed pavement preservation project. Similarly, the current program
shows one 24.5-mile District Minor fencing and cattle guard project, Burnside to Summit. Fencing and cattle guard work will
also be added as a component of this H8246 project, and will account for the remaining portion of the programmed District
Minor fencing and cattle guard project. In summary, the scope is being modified to include the pavement preservation, fencing
and cattle guard work.

The project name will be changed to Burnside - Fish Wash for consistency.

The project is utilizing available FY13 safety funds for design of the shoulder widening. It should be noted that additional
pavement preservation funds will be added in FY14 with the reprogramming process.

Staff = $277K

Consultant = $70K

ICAP = $28K

Total = $375K

Per Five-Year Plan Update, construction is programmed for FY16 and includes shoulder widening, pavement preservation,
fencing and cattle guard.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: APPROVED/RECOMMENDED ACTIONS:

5
Change in Project Name/Location. Iltem(s) Approved. Subject to PPAC Approval. pl{li A.l]l)l{‘)‘]]ﬂl)

Change in Scope.

Change in Work Type.
Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.
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PRBItem#: 16 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/20/2013 Haldun Guvenen (602) 712-7725

5. Form Created By: 9575 Roadway Grp-Const Chrgs 205 S 17th Ave, 1ST FLR, 615E

Haldun Guvenen

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

FOOTHILLS BLVD - DOME VALLEY Design

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
SV1K Yuma 8 Yuma 13.7 H815801D 7.3 008-A(217)A

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 14713
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
320 78 398
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 320 Fund ltem #: 14713 Amount (in $000): 78 Fund Item #: 72513
Comments: Details: Comments: Details:
FY:2013-FOOTHILLS L FY:2013-PAVEMENT
BLVD-DOME VALLEY-PE, PH PRESERVATION-Pavement
1&2 Preservation

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Stage ||
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?YES

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase Design Budget.

26. JUSTIFICATION:

EPG has requested an increase for their subphase funding due to additional 404 work. During the project assessment it was
realized that 16 ADA ramps have to be upgraded because we are impacting the crossroads. The following subprograms need
additional funds (all costs include ICAP and are fully loaded staffing estimates):

H8158 01E $26K

H8158 Y1D $22K

H8158 R1D $25K

ICAP - $7K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRBItem#: 13 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:
ADOT Video Teleconference?No
GENERAL INFORMATION
3. Form Date: 4. Project Manager / Presenter Information:
03/20/2013 Ron Foluch (602) 712-8116
5. Form Created By: 9620 Traffic Hes 1615 W Jackson St, , 065R
Ron Foluch
PROJECT INFORMATION
6. Project Location / Name: 7. Type of Work:
Roadway Departure Implimentation Plan Scoping
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
999 Statewide 0.00 H862401L 999-A(400)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
1,000 800 1,800
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 1,000 Fund Item #: 23813 Amount (in $000): 800 Fund Item #: 72813
Comments: Details: Comments: Details:
FY:2013-STATEWIDE-Roadw L FY:2013-HIGHWAY SAFETY
ay Departure Implementation IMPROVEMENT
Plan - Scoping PROGRAM-Safety
| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.
20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase Budget.

26. JUSTIFICATION:

The Arizona Roadway Departure Safety Implementation Plan (RDSIP) was transmitted from FHWA to the State Engineer on
August 12, 2012 after the budget for scoping was established as part of the FY13 program. The framework for scoping was
approved by FHWA and eligibility granted on December 17, 2012. Scoping includes taking the plan from identified segments
and various treatments to scoped projects with a combination of treatments and logical begin/end points for each treatment.
The scoping of projects may include incorporating some of the treatments into other programmed projects, particularly
pavement preservation projects. The additional $800,000 is necessary to complete the scoping as described in the approved
framework.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 14 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

NADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Mike Andazola (602) 712-7629

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, , 614E

Mike Andazola

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

LAKE HAVASU STATE PARK DESIGN PARKING LOT & BOAT LAUNCH RAMPS

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
WE1K Kingman 95 Mohave 184.0 H819301D 0

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 15708
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
425 243 668
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 425 Fund Item#: 15708 Amount (in $000): 243 Fund Item #: 78413
Comments: Details: Comments: Details:
FY:2013-LAKE HAVASU FY:2013-STATE PARKS-State
STATE PARK (CONTACT Parks Program

POINT)-Design, Phase |

20. JPA #s: 10-170-I
ALL of the JPA(s) been signed? Yes ADOT will advertise this project? No
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 12 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: TBD 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: TBD 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Stage ||
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase Design budget.

26. JUSTIFICATION:

Arizona State Parks requested additional design items be added to the project that included London Bridge Channel pathway
and beach and the additional park exit for the subject project. The additional work is design, geotechnical, survey, mapping
and environmental. Breakout of cost is as follows:

Consultant: $194K

ADOT Staff: $30K

ICAP: $18K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:
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28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRBItem#: 15 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

— .
4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:
ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION
3. Form Date: 4. Project Manager / Presenter Information:
03/18/2013 Mike Andazola (602) 712-7629
5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, , 614E
Mike Andazola
PROJECT INFORMATION
6. Project Location / Name: 7. Type of Work:
BUCKSKIN MOUNTAIN STATE PARK DESIGN
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
XY1L Yuma 95 Yuma 154.9 H851301D 0
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program): 30912
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
400 232 632
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 400 Fund Item #: 30912 Amount (in $000): 232 Fund Item #: 78413
Comments: Details: Comments: Details:
FY:0-.-. FY:2013-STATE PARKS-State
Parks Program
20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 12 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Pre Stage
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Increase design budget

26. JUSTIFICATION:

Arizona State Parks in agreement with the design team made changes to the original proposed improvements at Buckskin
State Park that included the relocation of the new boat ramp and the addition of a jetty upstream from the ramp. The break out
of costs are as follows:

Consultant: $164K

ADOT Staff: $50K

ICAP: $20K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 08 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?Yes At Phone #: (928) 779-7580
ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION
3. Form Date: 4. Project Manager / Presenter Information:
03/20/2013 George Wallace (928) 779-7580
5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 1901 S Milton Rd, , F500
George Wallace
PROJECT INFORMATION
6. Project Location / Name: 7. Type of Work:
CHINLE - SOUTH ROADWAY WIDENING
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
EB1E Holbrook 191 Apache 446.3 H543801C 1.1 STP 191-E(205)
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program): 12010
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
2,375 1,075 3,450
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 2,375 Fund ltem#: 12010 Amount (in $000): 1,075 Fund Item #: 72313
Comments: Details: Comments: Details:
RURAL CORRIDOR FY:2013-CHINLE FY:2013-CONTINGENCY-Pro
RECONSTRUCTION SOUTH-Roadway widening gram Cost Adjustments
20. JPA #is:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 13 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to: 04/01/2013
23. Current Bid Adv Date: 23a. Request Bid Adv Date to: 05/01/2013
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Post Stage IV
Have ENVIRONMENTAL Clearance?YES Have MATERIALS Memo?YES
Have U&RR Clearance?YES Have C&S Approval?NO
Have R/W Clearance?YES Have CUSTOMIZED Schedule?NO

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Additional funds are needed for construction based on most recent C&S estimate.
Major changes icap +$300K (not previously included)

AB +$75K

AC +$500K (originally proposed as Misc. Structural, now end product)

lighting +$45K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Update/Establish Schedule.
Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRBItem #: 05 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/20/2013 Kevin Robertson (602) 712-3131

5. Form Created By: 9975 Materials Group-Cons Chrgs 1221 N 21st Ave, , 068R

Kevin Robertson

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

EAST OF COCONINO & NAVAJO COUNTY LINE PAVEMENT PRESERVATION (CHIP SEAL)

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
ZR1L Holbrook 264 Navajo 361.0 H856801D 12.2 EB-264-A(216)

T
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program):
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Reguest (in $000): After Request (in $000):
54 40 94
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 54 Fund Item#: 77312 Amount (in $000): 40 Fund Item #: 74813
Comments: Details: Comments: Details:
FY:0-.-. L FY:2013-MINOR &

PREVENTATIVE PAVEMENT
PRESERVATION-Minor &
Preventative Pavement
Preservation

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS

24a. Scope Changed?No 24c. Work Type Changed?No

24b. Project Name/Location Changed?No 24d. What is the current Stage?Stage |
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?YES
Have U&RR Clearance?YES Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Budget Increase for Environmental Services

26. JUSTIFICATION:

Additional funds are needed for the cultural resources and public/agency scoping tasks associated with this project.
Specifically, thirty-six archaeological sites are reported in the project area. Work is required to map and depict any needed
avoidance areas. A survey crew team will be needed for a minimum of two weeks including participation from the Hopi Tribe.
Environmental Consultant - $32,000

Staff Charges - $5,000

ICAP - $3,000

Construction project is estimated in FY13. 77
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Change in FY.
Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 02 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:02/26/2013
2. Phone Teleconference?Yes At Phone #: (928) 317-2183

NDOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Isabell Garcia (928) 317-2159

5. Form Created By: 8275 Yuma Dist Const Chrgs 2243 E Gila Ridge Rd, 1ST F, Y200

Isabell Garcia

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

I1-10 @ Poston Rd. in Ehrenberg Design Roundabout

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
HC1J Yuma 10 La Paz 1.0 H800802D 0.2 STP-010-A(214

A
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program):
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
731 25 756
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 731 Fund Item #: 73312 Amount (in $000): 25 Fund Item #: 73313
Comments: Details: Comments: Details:
FY:0-.-. L FY:2013-DISTRICT MINOR

PROJECTS-Design &
Construct District Minor
Projects

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s: 2011-070

ALL of the JPA(s) been signed? No ADOT will advertise this project? Yes
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 13 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 06/01/2013 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Stage I
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?YES

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Additional money is needed by Right of Way, C&S, District and the PM to complete Design.
$23K - Staff

$2K - ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 09 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

— .
4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:
ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION
3. Form Date: 4. Project Manager / Presenter Information:
03/19/2013 James Reeves (602) 712-8283
5. Form Created By: 9620 Traffic Hes 1615 W Jackson St, , 065R
James Reeves
PROJECT INFORMATION
6. Project Location / Name: 7. Type of Work:
BUFFALO SOLDIER TRAIL TO KACHINA TRAIL RAISED MEDIAN
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
LC1J Safford 92 Cochise 324.3 H716701C 0.9 092-A(200)T
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program): 19213
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
3,083 997 4,080
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 3,083 Fund Item #: 19213 Amount (in $000): 997 Fund Item #: 72813
Comments: Details: Comments: Details:
FY:2013-BUFFALO SOLDIER FY:2013-HIGHWAY SAFETY
TRAIL TO KACHINA IMPROVEMENT
TRAIL-Raised Median PROGRAM-Safety
| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.
20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 13 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to: 05/01/2013
23. Current Bid Adv Date: 23a. Request Bid Adv Date to: 06/01/2013
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Post Stage IV
Have ENVIRONMENTAL Clearance?YES Have MATERIALS Memo?NO
Have U&RR Clearance?YES Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

This project will construct new raised medians, a roundabout on the north end (Canyon de Flores Rd.) and jug handle
turnaround on the south end (Glenn Rd.)of this project area. Additional funds are required to construct the project as being
designed. Consultant, in consolidating and finalizing construction estimates from consultant and staff designers, has noted
prior estimate inconsistencies between the two source estimates. C&S has also updated some of the included unit costs.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Update/Establish Schedule.
Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 23 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

NDOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Mozaffor Biswas (602) 712-8013

5. Form Created By: 9775 Bridge Management Section 205 S 17th Ave, 277J, 632E

Mozaffor Biswas

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

Peacock Wash WB #1251 & Big Sandy Wash WB #1253 Design

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
OL1L Kingman 40 Mohave 73.50 H842301D 3 040-B(212)A

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
372 261 633
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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Amount (in $000): 10 Fund ltem#: 70312 Amount (in $000): 261 Fund ltem#: 70713
Comments: Details: Comments: Details:
FY:0-.-. FY:2013-INTERMODAL
TRANSPORTATION
Amount (in $000): 168 Fund ltem #: 71412 DIVISION-Statewide
Comments: Details: Engineering Development
FY:0-.-.
Amount (in $000): 63 Fund Item#: 70112
Comments: Details:
FY:0-.-.
Amount (in $000): 3 Fund Item #: 72012
Comments: Details:
FY:0-.-.
Amount (in $000): 5 Fund Item #: 70812
Comments: Details:
FY:0-.-.
Amount (in $000): 1 Fund ltem#: 71112
Comments: Details:
FY:0-.-.
Amount (in $000): 32 Fund ltem#: 70012
Comments: Details:
FY:0-.-.
Amount (in $000): 37 Fund ltem#: 70212
Comments: Details:
FY:0-.-.
Amount (in $000): 53 Fund Item#: 77612
Comments: Details:
FY:0-.-.
20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:
22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO
Have R/W Clearance?NO
Scoping Document Completed?NO

24c. Work Type Changed?No
24d. What is the current Stage?Stage ||
Have MATERIALS Memo?NO

Have C&S Approval?NO
Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Current approved design funding only reflects pre-scoping estimates. Scope has been fully identified and additional design
fund is needed. The requested fund breakdown as follows:

Consultant: $180K

Staff: $61K

ICAP: $20K

Total: $261K

Construction is anticipated for FY14. 84



27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 21 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

NDOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/20/2013 Ken Ruffennach (602) 712-8938

5. Form Created By: 9775 Bridge Management Section 205 S 17th Ave, , 633E

Ken Ruffennach

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

FIVE MILE DRAW BRIDGE #20032 DESIGN BRIDGE REPLACEMENT

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
ZS1H Holbrook 77 Navajo 366.16 H728601D 1.0 077-B(205)A
PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 29813
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Reguest (in $000): After Request (in $000):
678 76 754
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
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Amount (in $000): 52 Fund ltem#: 77611 Amount (in $000): 76 Fund ltem#: 77713
Comments: Details: Comments: Details:
FY:0-.-. FY:2013-ENVIRONMENTAL
SUPPORT
Amount (in $000): 5 Fund Item#: 700011 SERVICES-Support Services
Comments: Details:
FY:0-.-.
Amount (in $000): 147 Fund ltem#: 70311
Comments: Details:
FY:0-.-.
Amount (in $000): 93 Fund ltem #: 71411
Comments: Details:
FY:0-.-.
Amount (in $000): 57 Fund ltem #: 70211
Comments: Details:
FY:0-.-.
Amount (in $000): 10 Fund ltem#: 70111
Comments: Details:
FY:0-.-.
Amount (in $000): 2 Fund ltem #: 72011
Comments: Details:
FY:0-.-.
Amount (in $000): 6 Fund ltem#: 71111
Comments: Details:
FY:0-.-.
Amount (in $000): 60 Fund ltem#: 70711
Comments: Details:
FY:0-.-.
Amount (in $000): 4 Fund ltem#: 70312
Comments: Details:
FY:0-.-.
Amount (in $000): 79 Fund ltem#: 70112
Comments: Details:
FY:0-.-.
Amount (in $000): 110 Fund ltem#: 70013
Comments: Details:

FY:2013-ENGINEERING
SUPPORT-Construction
Preparation: Technical
Engineering Group
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20. JPA #s.

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NA
Have U&RR Clearance?NA
Have R/W Clearance?NA
Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget

26. JUSTIFICATION:

Additional funds are needed for the additional work on

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:
22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

24c. Work Type Changed?No
24d. What is the current Stage?Stage IV
Have MATERIALS Memo?NA

Have C&S Approval?NA
Have CUSTOMIZED Schedule?YES

the Section 404, preparing/consulting on a cultural resource data

recovery treatment plan and MOA, geotechnical monitoring and report (cultural), and actual data recovery at this petroglyph

site.

On Call = $65K
Staff = $5K
ICAP = $6K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Iltem(s) Approved. Subject to PPAC Approval. l]llls A‘llpl{‘)‘q“)
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PRB Item #: 12 ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:02/12/2013

2. Phone Teleconference?No
Video Teleconference?No

ADOT
GENERAL INFORMATION

3. Form Date:

At Phone #:
Click here to view all previous PRB Actions for this project

4. Project Manager / Presenter Information:

03/21/2013
5. Form Created By:
Farzana Yasmin

Farzana Yasmin
9064 Its Constr Coord

(602) 712-8328
2302 W Durango St, , PM02

PROJECT INFORMATION

6. Project Location / Name:

7. Type of Work:

1-10 - 1-17 Design FMS
8.CPS Id: 9. District: 10. Route:  11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
EP1M Phoenix 101 Maricopa 1 H858801D 23

NH-101-A(217)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

40316

18. Current Approved

18a. (+/-) Program Budget

18b. Total Program Budget

Program Budget (in $000):

Request (in $000):

After Request (in $000):

1,300
19. Currently Approved Budget Funding List:

Amount (in $000): 1,300 Fund Item #: 40316
Comments: Details:
FY:2013-1-10 TO I-17-Design
FMS
20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year: 13
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO
Have R/W Clearance?NO
Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:
Reduce budget.
26. JUSTIFICATION:

-600 700

19a. New / Budget Change Request Funding List:

Amount (in $000): -600 Fund Item#: OTHR13
Comments: Details:
2013 RTP Cash Flow FY:0-.-.

CHANGE REQUEST / NEW PROJECT SCHEDULE
21a. Request Fiscal Year to:
22a. Request Bid Pkg Ready Date to:
23a. Request Bid Adv Date to:

24c. Work Type Changed?No
24d. What is the current Stage?Pre Stage
Have MATERIALS Memo?NO

Have C&S Approval?NO
Have CUSTOMIZED Schedule?NO

The project is in the design phase and does not need all of the funding available. The additional funding will be used to

establish a new FMS project on I-10, Dysart to 83rd Ave.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
ltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRBItem#: 13 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:02/12/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/21/2013 Farzana Yasmin (602) 712-8328

5. Form Created By: 9064 Its Constr Coord 2302 W Durango St, , PM02

Farzana Yasmin

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

Dysart to 83rd Ave Design FMS

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
EK1M Phoenix 10 Maricopa 130 5

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 600 600
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Item #: Amount (in $000): 600 Fund ltem#: OTHR13
Comments: Details: Comments: Details:
2013 RTP Cash Flow FY:0-.-.
20. JPA #is:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a design project.

26. JUSTIFICATION:

This project is programmed for design and construction in FY16. $600K is available from the SR 101, I-10 - I-17
project(H858801D). This request is to use the $600K to begin design for the 1-10, Dysart to 83rd Ave project. The funding
programmed in FY16 will be used for construction only.

$555K - Staff Design

$45K - ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 04 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Steve Wilson (520) 262-3247

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 2082 E Hwy 70, 1ST F, S400

Steve Wilson

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

TOMBSTONE REMOVE PEDESTRIAN BRIDGE

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
DE1M Safford 80 Cochise 317.0 0 STP

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program): 18213
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
54 -54 0
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 54 Fund ltem #: 18213 Amount (in $000): -54 Fund Item #: 72313
Comments: Details: Comments: Details:
FY:2013-TOMBSTONE-Remo L FY:2013-CONTINGENCY-Pro
ve Pedestrain Bridge gram Cost Adjustments

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #is:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 13 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Pre Stage
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Delete project.

Move $54K to FY 13 Contingency.

26. JUSTIFICATION:

The removal of the substructure will be combined with an enhancement project on SR 80 in Tombstone (TRACS No.
H747501C). The enhancement project is scheduled to advertise in FY 15.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Delete Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 06 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:
NADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION
3. Form Date: 4. Project Manager / Presenter Information:
03/18/2013 Steve Wilson (520) 262-3247
5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 2082 E Hwy 70, 1ST F, S400
Steve Wilson
PROJECT INFORMATION
6. Project Location / Name: 7. Type of Work:
JCT 191 - BONITA CONSTRUCT CHIP SEAL & GR RENEWAL
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
EF1M Safford 266 Graham 104.0 H862101C 19.2 STP
(Tracs# not in Adv) 266-A(200)T
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program): 20713
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
1,000 275 1,275
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 1,000 Fund Item#: 20713 Amount (in $000): 275 Fund Item#: 72713
Comments: Details: Comments: Details:
FY:2013-JCT 191 - L FY:2013-HIGH RISK RURAL
BONITA-Chip Seal & GR ROADS-Safety

Renewal
| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 13 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 05/30/2013 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 06/28/2013 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?YES

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Guardrail renewal will improve safety on SR 266.

The guardrail renewal qualifies for High Risk Rural Road Program (HRRRP)funding.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 04 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

— .
4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?No At Phone #:
ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION
3. Form Date: 4. Project Manager / Presenter Information:
03/20/2013 David Benton (602) 712-7910
5. Form Created By: 9775 Bridge Management Section 205 S 17th Ave, , 631E
David Benton
PROJECT INFORMATION
6. Project Location / Name: 7. Type of Work:
CORONADO WASH BRIDGE STRUCTURE #222 BRIDGE REPLACEMENT
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
NY1K Tucson 79 Pinal 101.8 H807501C 1.0 079-A(205)T
PROJECT REQUEST SUMMARY
17. Original Program Item # (Current 5 Yr Program): 18113
18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
2,700 1,400 4,100
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): 2,700 Fund Item#: 18113 Amount (in $000): 1,400 Fund Item #: 72313
Comments: Details: Comments: Details:
BRIDGE REPLACEMENT & FY:2013-CORONADO WASH FY:2013-CONTINGENCY-Pro
REHABILITATION BRIDGE, STR #222-Bridge gram Cost Adjustments
Replacement
20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 13 21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date: 04/25/2013 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 05/16/2013 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Post Stage IV
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?YES
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?YES Have CUSTOMIZED Schedule?NO

Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

The Scoping Document did not include the reconstruction of roadway approaches. As a result of a construction centerline
shift and construction phasing, reconstruction is necessary to address an adjustment in roadway geometry, correction of
superelevation and lengthened tapers. The roadway approach work added additional traffic control quantities and costs. In
addition, erosion control costs were under estimated in the scoping phase.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 25 ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:
Video Teleconference?No Click here to view all previous PRB Actions for this project

ADOT

GENERAL INFORMATION

3. Form Date:

4. Project Manager / Presenter Information:

03/18/2013
5. Form Created By:
David Benton

David Benton
9775 Bridge Management Section

(602) 712-7910
205 S 17th Ave, , 631E

PROJECT INFORMATION

6. Project Location / Name:

7. Type of Work:

SANTA CRUZ BR SB#1244 & NB#1243 Design
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
KA1TM Tucson 19 Pima 56.8 H858201D 1.0 019-A(225)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

18a. (+/-) Program Budget

18b. Total Program Budget

Program Budget (in $000):

Request (in $000):

After Request (in $000):

50
19. Currently Approved Budget Funding List:

Amount (in $000): 50 71413

Comments:

Fund ltem #:
Details:
FY:2013-BRIDGE
INSPECTION & REPAIRS,
DECK REPLACEMENT &
SCOUR-Bridge Inspection

Program for emergency bridge

repairs & upgrading, Deck
Rehabilitation & Replacement
and Scour

20. JPA #s.

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO
Have R/W Clearance?NO
Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:
Increase budget

590
19a. New / Budget Change Request Funding List:

Amount (in $000): 40 Fund ltem#: 77713

Comments: Details:
FY:2013-ENVIRONMENTAL
SUPPORT

SERVICES-Support Services

Amount (in $000): 500 70513

Comments:

Fund Item #:
Details:
FY:2013-ENGINEERING
DEVELOPMENT-Design
Contract Modifications (ECS)

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:
22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

24c. Work Type Changed?No
24d. What is the current Stage?N/A
Have MATERIALS Memo?NO

Have C&S Approval?NO
Have CUSTOMIZED Schedule?NO
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26. JUSTIFICATION:

Bridge Decks in need of replacement. Decks exhibit extensive map cracking and are in continuous need of spall repair.
Original established funding of $50K was for project scoping.

Design Funding consists of:
On-Call Consultant = $200K
Staff = $299K

ICAP $41K

Construction anticipated in FY16.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 3/25/2013 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
ltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 02 ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?No At Phone #:
Video Teleconference?No Click here to view all previous PRB Actions for this project

ADOT

GENERAL INFORMATION
3. Form Date:
03/20/2013

5. Form Created By:
David Benton

4. Project Manager / Presenter Information:
David Benton
9775 Bridge Management Section

(602) 712-7910
205 S 17th Ave, , 631E

PROJECT INFORMATION
6. Project Location / Name:
Virgin River Bridge No.3 #1615

7. Type of Work:
Bridge Deck Rehabilitation

8.CPS Id: 9. District: 10. Route:  11. County: 12. Beg MP:
IC1L Flagstaff 15 Mohave 13

13. TRACS #: 14. Len (mi.):
H832501C 1.0

15. Fed ID #:
IM-015-A(203)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 2,500 2,500

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

Amount (in $000): Fund Item #:
Comments: Details:

Amount (in $000): 2,500 Fund Item #: 72313

Comments: Details:
FY:2013-CONTINGENCY-Pro
gram Cost Adjustments

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s.

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO
Have R/W Clearance?YES
Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Establish construction project for bridge deck rehabilitation.
26. JUSTIFICATION:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to: 2013
22a. Request Bid Pkg Ready Date to: 05/01/2013

23a. Request Bid Adv Date to: 06/01/2013

24c. Work Type Changed?No
24d. What is the current Stage?Stage IV
Have MATERIALS Memo?YES

Have C&S Approval?NO
Have CUSTOMIZED Schedule?NO

Bridge deck in need of rehabilitation. Deck exhibits extensive cracking, with large concrete spalls and exposed rebar.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRBItem #: 03 ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?No At Phone #:
Video Teleconference?No Click here to view all previous PRB Actions for this project

ADOT

GENERAL INFORMATION
3. Form Date:
03/20/2013

5. Form Created By:
David Benton

4. Project Manager / Presenter Information:
David Benton
9775 Bridge Management Section

(602) 712-7910
205 S 17th Ave, , 631E

PROJECT INFORMATION
6. Project Location / Name:
Virgin River Bridge No.7 #1236

7. Type of Work:
Bridge Deck Rehabilitation

8.CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP:
HF1L Flagstaff 15 Mohave 22

13. TRACS #: 14. Len (mi.):
H830901C 1.0

15. Fed ID #:
015-A(202)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 1,800 1,800

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

Amount (in $000): Fund Item #:
Comments: Details:

Amount (in $000): 1,800 Fund Item #: 72313

Comments: Details:
FY:2013-CONTINGENCY-Pro
gram Cost Adjustments

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s.

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO
Have R/W Clearance?YES
Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Establish construction project for bridge deck rehabilitation.
26. JUSTIFICATION:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to: 2013
22a. Request Bid Pkg Ready Date to: 05/01/2013

23a. Request Bid Adv Date to: 06/01/2013

24c. Work Type Changed?No
24d. What is the current Stage?Stage IV
Have MATERIALS Memo?YES

Have C&S Approval?NO
Have CUSTOMIZED Schedule?NO

Bridge deck in need of rehabilitation. Deck exhibits extensive cracking, with large concrete spalls and exposed rebar.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.
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PRB Item #: 26

~

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)

2. Phone Teleconference?No
Video Teleconference?No

ADOT
GENERAL INFORMATION

3. Form Date:

1. PRB MEETING DATE:03/12/2013

At Phone #:
Click here to view all previous PRB Actions for this project

4. Project Manager / Presenter Information:

03/18/2013
5. Form Created By:
David Benton

David Benton
9775 Bridge Management Section

(602) 712-7910
205 S 17th Ave, , 631E

PROJECT INFORMATION

6. Project Location / Name:

7. Type of Work:

THORNTON RD TI UP #1196 DESIGN
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
JX1M Tucson 8 Pinal 172.0 H863101D 1.0 008-B(208)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

18. Current Approved

17. Original Program Item # (Current 5 Yr Program):

18a. (+/-) Program Budget

18b. Total Program Budget

Program Budget (in $000):

Request (in $000):

After Request (in $000):

0
19. Currently Approved Budget Funding List:

Amount (in $000): Fund Item #:
Comments: Details:
20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NA
Have U&RR Clearance?NA
Have R/W Clearance?NA
Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:
Establish new design project.

166 166

19a. New / Budget Change Request Funding List:

Amount (in $000): 40 Fund ltem#: 77713
Comments: Details:
FY:2013-ENVIRONMENTAL
SUPPORT
SERVICES-Support Services
Amount (in $000): 126 Fund ltem #: 71413
Comments: Details:

FY:2013-BRIDGE
INSPECTION & REPAIRS,
DECK REPLACEMENT &
SCOUR-Bridge Inspection
Program for emergency bridge
repairs & upgrading, Deck
Rehabilitation & Replacement
and Scour

CHANGE REQUEST / NEW PROJECT SCHEDULE
21a. Request Fiscal Year to: 13
22a. Request Bid Pkg Ready Date to:
23a. Request Bid Adv Date to:

24c. Work Type Changed?No
24d. What is the current Stage?Pre Stage Il
Have MATERIALS Memo?NA
Have C&S Approval?NA
Have CUSTOMIZED Schedule?NA
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26. JUSTIFICATION:

Steel girders in need of repair. Cracks in web and flange locations have propagated.

Design Fund breakdown as follows:
On-Call Consultant = $85K

Staff = $68K

ICAP = $13K

Construction anticpated in FY14.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
ltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 18

~

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)

2. Phone Teleconference?No
Video Teleconference?No

ADOT
GENERAL INFORMATION

3. Form Date:

1. PRB MEETING DATE:03/19/2013

At Phone #:
Click here to view all previous PRB Actions for this project

4. Project Manager / Presenter Information:

03/19/2013
5. Form Created By:
James Reeves

James Reeves
9620 Traffic Hes

(602) 712-8283
1615 W Jackson St, , 065R

PROJECT INFORMATION
6. Project Location / Name:
LAKE MARY RD TREE REMOVAL CLEAR ZONE

8. CPS Id: 9. District: 10. Route: 11. County:

7. Type of Work:
TREE REMOVAL

12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:

AU1L Flagstaff 0000 Coconino

CCN 8S894201C 27.0 CCN-0(208)T

PROJECT REQUEST SUMMARY

18. Current Approved

17. Original Program Item # (Current 5 Yr Program):

18a. (+/-) Program Budget

18b. Total Program Budget

Program Budget (in $000):

Request (in $000):

After Request (in $000):

0
19. Currently Approved Budget Funding List:

Amount (in $000): Fund Item #:
Comments: Details:
20. JPA #s: 11-094

ALL of the JPA(s) been signed? Yes
CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?YES
Have U&RR Clearance?YES
Have R/W Clearance?YES
Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:
Establish a new project.
26. JUSTIFICATION:

1,600 1,600

19a. New / Budget Change Request Funding List:

Amount (in $000): 1,600 Fund ltem #: 72813

Comments: Details:

132.9 FY:2013-HIGHWAY SAFETY
IMPROVEMENT

PROGRAM-Safety

ADOT will advertise this project? Yes
CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to: 13
22a. Request Bid Pkg Ready Date to: 05/01/2013
23a. Request Bid Adv Date to: 06/03/2013

24c. Work Type Changed?No
24d. What is the current Stage?Post Stage IV
Have MATERIALS Memo?NA
Have C&S Approval?NA
Have CUSTOMIZED Schedule?NA

FYI: Local Government Safety project will remove timber from clear zone, as well as thin out to R/W limits, along 27 miles
(both sides) of Lake Mary Road in and for Coconino County. Project will be advertised by Procurement.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.
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PRBItem #: 03 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?Yes At Phone #: (520) 388-4252

NADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/21/2013 Natalie Clark 602-319-6432

5. Form Created By: 9222 Trans. Enhancement Byways 1221 S 2nd Ave, , T100

Natalie Clark

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

Town of Sells Pedestrian Bridges Design

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
GU1M Tucson 86 Pima 114.7 H828501D .8 086 A(211)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 456 456
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Item #: Amount (in $000): 60 Fund litem#: OTHR13
Comments: Details: Comments: Details:
Design PAG Transportation FY:0-.-.

Alternative funds- TIP ID 85.12

Amount (in $000): 200 Fund ltem #: 72813

Comments: Details:

Design portion of the safety FY:2013-HIGHWAY SAFETY

element- approved by FHWA IMPROVEMENT

and Mark Poppe PROGRAM-Safety

Resource ID - 132.9

Amount (in $000): 15 Fund ltem#: OTHR13

Comments: Details:

FY 2013 PAG 2.6pct FY:0-.-.

Amount (in $000): 181 Fund ltem#: 75313

Comments: Details:

Design work FY:2013-TRANSPORTATION
ENHANCEMENT
IMPROVEMENTS-Constructio
n / Design
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| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish design project.

26. JUSTIFICATION:

This project was approved by the TERC committee in Round 10. Later approved by HSIP section for the HAWK and
Sidewalks. This is the Design portion of the Enhancement and HSIP project. (Enhancement- Pedestrian Bridges cross the
drainage channel along SR 86 in the Town of Sells) (HSIP- HAWK Pedestrian Traffic Signal and sidewalks near a school
along SR 86 in the vicinity of the enhancement project).

Construction anticipated in FY15.

$319K Consultant

$76K In House

$35K ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: APPROVED/RECOMMENDED ACTIONS:

Establish a New Project. Iltem(s) Approved. Subject to PPAC Approval. l]llli A.PPI“)VEI)

Request to be in PPAC Agenda for 3/25/2013 .
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PRB Item #: 14 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:01/08/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

01/18/2013 Kevin Robertson (602) 712-3131

5. Form Created By: 9975 Materials Group-Cons Chrgs 1221 N 21st Ave, , 068R

Kevin Robertson

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

LA PALMA RD TO PICACHO HWY DESIGN PAVEMENT PRESERVATION PROJECT

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
HB1M Tucson 10 Pinal 209.87 H861401D 3.08 IM-010-D(217)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 53 53
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Iltem #: Amount (in $000): 53 Fund Item #: 74813
Comments: Details: Comments: Details:

FY:2013-MINOR &
PREVENTATIVE PAVEMENT
PRESERVATION-Minor &
Preventative Pavement
Preservation

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a new Design Project.

26. JUSTIFICATION:

The pavement currently has cracks, potholes and rough surfaces. Micro Surfacing will extend the life of the pavement and
improve the riding quality.

Construction anticipated for FY14.

$49K - Design and Staff charges

$4K - ICAP
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27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 06 ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?No At Phone #:
Video Teleconference?No Click here to view all previous PRB Actions for this project

ADOT

GENERAL INFORMATION
3. Form Date:
03/20/2013

5. Form Created By:
Kevin Robertson

4. Project Manager / Presenter Information:
Kevin Robertson
9975 Materials Group-Cons Chrgs

(602) 712-3131
1221 N 21st Ave, , 068R

PROJECT INFORMATION
6. Project Location / Name:
HAEKEL RD TO US 191

7. Type of Work:
PAVEMENT PRESERVATION (MICRO-SURFACING)

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
YQ1L Safford 70 Graham 347.0 H853801C 3.0 STP-070-B(202
T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 400 400

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

Amount (in $000):
Comments:

Fund Item #:
Details:

Amount (in $000): 400
Comments:

Fund item #: 74813
Details:

FY:2013-MINOR &
PREVENTATIVE PAVEMENT
PRESERVATION-Minor &
Preventative Pavement
Preservation

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to: 04/01/2013
23. Current Bid Adv Date: 23a. Request Bid Adv Date to: 05/01/2013

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?YES
Have U&RR Clearance?NO
Have R/W Clearance?YES
Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:
Establish a new project.
26. JUSTIFICATION:

24c. Work Type Changed?No
24d. What is the current Stage?Stage |V
Have MATERIALS Memo?YES
Have C&S Approval?NO
Have CUSTOMIZED Schedule?NA

The pavement is raveling. Micro-Surfacing will extend the life of the pavement.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: Q7 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/05/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/20/2013 Kevin Robertson (602) 712-3131

5. Form Created By: 9975 Materials Group-Cons Chrgs 1221 N 21st Ave, , 068R

Kevin Robertson

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

SALOME ROAD TO SR 85 PAVEMENT PRESERVATION (CRACK SEALING)

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
JV1M Yuma 10 Maricopa 80.0 H863801D 32.3 IM-010-A(224)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 53 53
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Iltem #: Amount (in $000): 53 Fund Item #: 74813
Comments: Details: Comments: Details:

FY:2013-MINOR &
PREVENTATIVE PAVEMENT
PRESERVATION-Minor &
Preventative Pavement
Preservation

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS

24a. Scope Changed?No 24c. Work Type Changed?No

24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NA Have MATERIALS Memo?NA
Have U&RR Clearance?NA Have C&S Approval?NA
Have R/W Clearance?NA Have CUSTOMIZED Schedule?NA

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish design fund for a new crack seal project.

26. JUSTIFICATION:

The existing pavement surface is experiencing cracking. The sealing of the cracks will extend life of the pavement by
preventing water from intruding into the pavement base material and causing the base material to become weakened under
heavy truck traffic.

Staff Charges - $49,000

ICAP - $4,000

Construction project is anticipated for FY14.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQ%IE%T:
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28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 04

~

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:
Video Teleconference?No Click here to view all previous PRB Actions for this project

ADOT

GENERAL INFORMATION

3. Form Date:

4. Project Manager / Presenter Information:

03/19/2013
5. Form Created By:
Kevin Robertson

Kevin Robertson
9975 Materials Group-Cons Chrgs

(602) 712-3131
1221 N 21st Ave, , 068R

PROJECT INFORMATION
6. Project Location / Name:
Welcome St. to Estrella

8. CPS Id: 9. District: 10. Route: 11. County:

12. Beg MP:

7. Type of Work:
PAVEMENT PRESERVATION (MILL & REPLACE)

13. TRACS #: 14. Len (mi.): 15. Fed ID #:

NK1L Tucson 85 Pima 411

H841301C 1.34

T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

18a. (+/-) Program Budget

18b. Total Program Budget

Program Budget (in $000):

Request (in $000):

After Request (in $000):

0 900

19. Currently Approved Budget Funding List:

900
19a. New / Budget Change Request Funding List:

Amount (in $000): 650 Fund Item #: 74813
Comments: Details:
FY:2013-MINOR &
PREVENTATIVE PAVEMENT
PRESERVATION-Minor &
Preventative Pavement
Preservation
Amount (in $000): 250 Fund ltem #: 72513
Comments: Details:

FY:2013-PAVEMENT
PRESERVATION-Pavement
Preservation

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

Amount (in $000): Fund Item #:
Comments: Details:
20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?YES
Have U&RR Clearance?NO
Have R/W Clearance?YES
Scoping Document Completed?YES

25. DESCRIPTION OF REQUEST:
Establish a new construction project.

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to: 2013
22a. Request Bid Pkg Ready Date to: 05/01/2013
23a. Request Bid Adv Date to: 06/01/2013

24c. Work Type Changed?No
24d. What is the current Stage?Stage IV
Have MATERIALS Memo?YES

Have C&S Approval?YES
Have CUSTOMIZED Schedule?NA
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26. JUSTIFICATION:

The pavement has fatigue cracking, potholes and a rough ride. Milling and replacing the asphalt will improve the ride and

extend the pavement life.

ICAP included in funding request amount.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRBItem #: 05 ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:01/08/2013

2. Phone Teleconference?Yes At Phone #: 928-317-2183 or 602-228-1292
Video Teleconference?No Click here to view all previous PRB Actions for this project

ADOT

GENERAL INFORMATION

3. Form Date:
01/18/2013

5. Form Created By:
Michael Denbleyker

4. Project Manager / Presenter Information:
Paul Patane
9235 Proj Mgmt Grp-Const Chrgs

928-317-2183
2243 E. Gila Ridge Road

PROJECT INFORMATION

6. Project Location / Name:
WB OFF RAMP & GISS PARKWAY INTERSECTION

7. Type of Work:
Design and Right of Way Acquisition

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP:
BM1M Yuma 8 Yuma 1

13. TRACS #: 14. Len (mi.):
H861901D 0.1
(Tracs# not in Adv)

15. Fed ID #:
008-A(220)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 710 710

19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:

Amount (in $000): Fund Item #: Amount (in $000): 710 Fund ltem#: 70013
Comments: Details: Comments: Details:
FY:2013-ENGINEERING
SUPPORT-Construction
Preparation: Technical
Engineering Group
20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to: 2013
22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:
Establish a new project.

24c. Work Type Changed?No
24d. What is the current Stage?Pre Stage I
Have MATERIALS Memo?NO

Have C&S Approval?NO
Have CUSTOMIZED Schedule?NO
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26. JUSTIFICATION:

This is for the development of PS&E and IGA for the reconstruction of the Giss Parkway & I-8 Interchange. The project will
include the construction of a new 200-foot inscribed circle diameter, double-lane roundabout with two-lane approaches at the
Giss Parkway and I-8 WB Ramp intersection to replace the current stop-controlled intersection.

The construction project will be jointly funded and administered as a cooperative partnership between the City of Yuma and
ADOT. ADOT will manage the design and construction and fund the design while construction costs for the project will be
jointly shared by the City and ADOT. $1 million is currently programmed in FY14 for construction (PA construction estimate is
approximately $2 million)

The proposed budget includes:

- $300K for Consultant

- $286K for ADOT Staff Charges

- $74K for RW Acquisition

- $50K for ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: APPROVED/RECOMMENDED ACTIONS:

Establish a New Project. Iltem(s) Approved. Subject to PPAC Approval. l]llli jlllpl{‘)‘q“)

Request to be in PPAC Agenda for 3/25/2013 .
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PRB Item #: 23 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/19/2013 Carmelo Acevedo (602) 712-4511

5. Form Created By: 9235 Proj Mgmt Grp-Const Chrgs 205 S 17th Ave, , 614E

Carmelo Acevedo

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

South of Young Design for Rockfall Mitigation

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
EH1M Globe 288 Gila 288.8 H861701D 0.7 288-A(201)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 281 281
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Item #: Amount (in $000): 281 Fund Item#: 77013
Comments: Details: Comments: Details:

FY:2013-SLOPE
MANAGEMENT-Design/Constr
uct

| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to: TBD
23. Current Bid Adv Date: 23a. Request Bid Adv Date to: TBD
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a new design project.

26. JUSTIFICATION:

The 5 year program sets construction for this project in FY2016. It is rated a high priority in the Slope Management database.

This highway is the only pratical route between Young and Globe-Miami. The roadway width is narrow, coupled with
inadequate site distance. Creating a hazard when rocks fall. Rockfalls average 1-2 feet in diameter with high frequency.

Estimated Cost: Consultant $115K ADOT Staff $145K ICAP $21K
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 22

~

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)

2. Phone Teleconference?No
Video Teleconference?No

ADOT
GENERAL INFORMATION

3. Form Date:

1. PRB MEETING DATE:03/12/2013

At Phone #:
Click here to view all previous PRB Actions for this project

4. Project Manager / Presenter Information:

03/18/2013
5. Form Created By:
Noon Viboolmate

Enamul Hoque
9775 Bridge Management Section

(602) 712-6787
205 S 17th Ave, 277E, 632E

PROJECT INFORMATION

6. Project Location / Name:

7. Type of Work:

McGuireville TI UP #652 DESIGN
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
JY1M Prescott 17 Yavapai 293 H863201D 1.0 017-B(228)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

18. Current Approved

18a. (+/-) Program Budget

17. Original Program Item # (Current 5 Yr Program):

18b. Total Program Budget

Program Budget (in $000):

Request (in $000):

After Request (in $000):

0
19. Currently Approved Budget Funding List:

Amount (in $000): Fund Item #:
Comments: Details:
20. JPA #s:

CURRENTLY APPROVED SCHEDULE
21. Current Fiscal Year:
22. Current Bid Pkg Ready Date:
23. Current Bid Adv Date:

ADDITIONAL DETAILS
24a. Scope Changed?No
24b. Project Name/Location Changed?No
Have ENVIRONMENTAL Clearance?NO
Have U&RR Clearance?NO
Have R/W Clearance?NO
Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:
Establish a design project.

181 181

19a. New / Budget Change Request Funding List:

Amount (in $000): 40 Fund ltem#: 77713
Comments: Details:
FY:2013-ENVIRONMENTAL
SUPPORT
SERVICES-Support Services
Amount (in $000): 141 Fund ltem #: 71413
Comments: Details:

FY:2013-BRIDGE
INSPECTION & REPAIRS,
DECK REPLACEMENT &
SCOUR-Bridge Inspection
Program for emergency bridge
repairs & upgrading, Deck
Rehabilitation & Replacement
and Scour

CHANGE REQUEST / NEW PROJECT SCHEDULE
21a. Request Fiscal Year to: 13
22a. Request Bid Pkg Ready Date to:
23a. Request Bid Adv Date to:

24c. Work Type Changed?No
24d. What is the current Stage?N/A
Have MATERIALS Memo?NO
Have C&S Approval?NO
Have CUSTOMIZED Schedule?NO
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26. JUSTIFICATION:

This proposed project will repair bridge steel girders at McGuireville TI UP. Design Fund Breakdown as follows:

On-call Consultant = $85K

Staff = $82K

ICAP = $14K

Construction is anticipated in FY14.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
ltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 17 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/19/2013 Karim Rashid (602) 712-7602

5. Form Created By: 9630 Traffic Design/Studies Team 1615 W Jackson St, 9, 063R

Karim Rashid

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

1-10 AT CRAYCROFT RD TI IN TUCSON Design

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
111M Tucson 10 Pima 268.0 HX24901D 0.3 010-E(214)T

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 148 148
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Iltem #: Amount (in $000): 148 Fund Item # 71213
Comments: Details: Comments: Details:

FY:2013-TRAFFIC
ENGINEERING-Traffic Signals

20. JPA #is:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to: 2013
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Pre Stage
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NA

25. DESCRIPTION OF REQUEST:

Establish a new project.

26. JUSTIFICATION:

Requesting funds to design and prepare traffic signal plans, specifications and estimate for traffic signal construction on 1-10 at
Craycroft Rd TI.

A traffic imapact study warrants installation of a traffic signal system on I-10 at Craycroft Rd interchnage.

Staff - $136K

ICAP - $12K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:
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REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 08 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/19/2013
2. Phone Teleconference?No At Phone #:

ADOT Video Teleconference?No
GENERAL INFORMATION
3. Form Date: 4. Project Manager / Presenter Information:
03/20/2013 Owen Mills (602) 712-8695
5. Form Created By: 9019 Valley Proj Const 1611 W Jackson St, , EM01
Owen Mills
PROJECT INFORMATION
6. Project Location / Name: 7. Type of Work:
35th Ave. - Sky Harbor Blvd Safety Study
8. CPS Id: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:

Phoenix 10 Maricopa 141.7 HS01301L 7.5 010-C(210)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 500 500
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Item #: Amount (in $000): 500 Fund ltem #: 72813
Comments: Details: Comments: Details:
FY:2013-HIGHWAY SAFETY
IMPROVEMENT

PROGRAM-Safety
| certify that | have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year: 21a. Request Fiscal Year to: 13
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS

24a. Scope Changed?No 24c. Work Type Changed?No

24b. Project Name/Location Changed?No 24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NA Have MATERIALS Memo?NA
Have U&RR Clearance?NA Have C&S Approval?NA
Have R/W Clearance?NA Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO

25. DESCRIPTION OF REQUEST:

Establish a new project.

26. JUSTIFICATION:

This project is a safety planning study on |-10 from 35th Avenue (MP 141.7) to Sky Harbor Boulevard (MP 149.2).

The need for this project was develop based upon the 2012 Arizona Transparency (Top 5 percent) Report. The purpose of this
project will be to look for ways to reduce the traffic fatalities and serious injuries and identify potential remedies to the
hazardous locations identified. FHWA approved HSIP eligibility 2/5/13.

$370K - Consultant

$92K - Staff

$38K - ICAP

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQllegT:




28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 3/25/2013 .

APPROVED/RECOMMENDED ACTIONS:
Iltem(s) Approved. Subject to PPAC Approval.

PRB APPROVED
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PRB Item #: 24 ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

<4 WEB PRB REQUEST FORM (version 3.0)
1. PRB MEETING DATE:03/12/2013
2. Phone Teleconference?No At Phone #:

NADOT Video Teleconference?No Click here to view all previous PRB Actions for this project
GENERAL INFORMATION

3. Form Date: 4. Project Manager / Presenter Information:

03/18/2013 Mozaffor Biswas (602) 712-8013

5. Form Created By: 9775 Bridge Management Section 205 S 17th Ave, 277J, 632E

Mozaffor Biswas

PROJECT INFORMATION

6. Project Location / Name: 7. Type of Work:

Willow Creek Bridge EB #1, #3, #4 & #5 Design

8. CPS Id: 9. District: 10. Route: 11. County: 12. Beq MP: 13. TRACS #: 14. Len (mi.): 15. Fed ID #:
JZ1M Kingman 40 Mohave 83.20 H861301D 2.2 040--B(219)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved 18a. (+/-) Program Budget 18b. Total Program Budget
Program Budget (in $000): Request (in $000): After Request (in $000):
0 662 662
19. Currently Approved Budget Funding List: 19a. New / Budget Change Request Funding List:
Amount (in $000): Fund Item #: Amount (in $000): 40 Fund ltem#: 77713
Comments: Details: Comments: Details:
3 (.) 2013 ENVIRONMENTAL FY:2013-ENVIRONMENTAL
SUPPORT SERVICES- SUPPORT
-Support Services SERVICES-Support Services
Amount (in $000): 557 Fund Item#: 70713
Comments: Details:
FY:2013-INTERMODAL
TRANSPORTATION

DIVISION-Statewide
Engineering Development

Amount (in $000): 65 Fund ltem#: 70513

Comments: Details:
FY:2013-ENGINEERING
DEVELOPMENT-Design
Contract Modifications (ECS)

20. JPA #is:
CURRENTLY APPROVED SCHEDULE CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year: 21a. Request Fiscal Year to: 13
22. Current Bid Pkg Ready Date: 22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date: 23a. Request Bid Adv Date to:
ADDITIONAL DETAILS
24a. Scope Changed?No 24c. Work Type Changed?No
24b. Project Name/Location Changed?No 24d. What is the current Stage?Pre Stage
Have ENVIRONMENTAL Clearance?NO Have MATERIALS Memo?NO
Have U&RR Clearance?NO Have C&S Approval?NO
Have R/W Clearance?NO Have CUSTOMIZED Schedule?NO

Scoping Document Completed?NO 125
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25. DESCRIPTION OF REQUEST:

Establish a new design project.

26. JUSTIFICATION:

This proposed project will rehabilitate the bridge deck for four bridges. Design fund breakdown as follows:

Consultant: $220K
Staff: $392K
ICAP: $50K

Total: $662K

Construction is anticipated for FY15.
27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS: APPROVED/RECOMMENDED ACTIONS:

Establish a New Project. ltem(s) Approved. Subject to PPAC Approval. Pl{B APP]{O‘IE“

Request to be in PPAC Agenda for 3/25/2013 .
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ARIZONA DEPARTMENT OF TRANSPORTATION
MPD - Aeronautics Group

Project Committee Recommendations

AIRPORT: SAFFORD RGNL New Project
SPONSOR: CITY OF SAFFORD
CATEGORY: Public GA [J Changed Project
PROJECT NUMBER: 3F3M
AIP NUMBER: 3-04-0031-022-2012
DATE: February 5, 2013
Current Program Fiscal Priority
Description . Year  State Share Sponsor Share FAA Share  Total Amount Number
Rehabilitate Apron - Design 2013 $5,674.00 $5,674.00 $115,586.00 $126,934.00 153
Revised Program Fiscal Priority
Description ~ Year  State Share Sponsor Share  FAA Share  Total Amount  Number
Justification For Recommendation:
Sponsor requests State Match to FAA AIP Grant 3-04-0031-022-2012.
Source of Funds: 2013 - Federal Programs (State Match)
Original Set-Aside Amount committed to date Present Balance Balance if Approved
$6,002,947 $2,754,476 $3,248,471 $3,242,797
Aeronautics Project Development Commi ecommends to PPAC:

Aeronautics Representative: .

Disapproval Date:

Priority Planning Committee Recommends to Transportation Board:

[ 1 Approval [ 1 Disapproval Date:

State Transportation Board Action:

[ 1 Approval [ 1 Disapproval Date:
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ARIZONA DEPARTMENT OF TRANSPORTATIOCN
MPD - Aeronautics Group

Project Committee Recommendations

AIRPORT: FALCON FLD New Project
SPONSOR: CITY OF MESA
CATEGORY: Reliever [[] Changed Project
PROJECT NUMBER: 3F30
AIP NUMBER: 3-04-0023-022-2012
DATE: August 33, 2012
Current Program Fiscal Priority
Description Year  State Share Sponsor Share FAA Share  Total Amount Number
Install Taxiway Lighting (Install 2013 $3,938.C0 $3,938.00 $80,224.00 $88,100.00 56
Runway Guard Light System), Design
Only
Revised Program Fiscal Priority
Description Year  State Share Sponsor Share FAA Share  Total Amount Number

Justification For Recommendation:

2012 ACIP
Source of Funds: 2013 - Federal Programs (State Match)
Original Set-Aside Amount committed to date Present Balance Balance if Approved
$6,002,947 $2,760,150 $3,242,797 $3,238,859

Aeronautics Project Development Committee Recommends to PPAC:
[? Approvali i Disapprovai Date: February 26, 2013

Aeronautics Representative:  Je ot T LORWSAL % \éANQ 9\\ 24 \ 1

Priority Planning Committee Recommends to Transportation Board:
i 1 Approval [ ] Disapproval Date:

State Transportation Board Action:
{ 1 Approvai [ 1 Disapproval Date:
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Project Committee Recommendations

AIRPORT: CASA GRANDE MUNI New Project
SPONSOR: CITY OF CASA GRANDE
CATEGORY: Public GA [] Changed Project
PROJECT NUMBER: 3F3P
AIP NUMBER: 3-04-0007-015-2012
DATE: August 30, 2012

Current Program Fiscal Priority

Description Year  State Share Sponsor Share FAA Share  Total Amount Number

Install Airfield Guidance Signs and 2013 $6,019.00 $6,019.00 $122,619.00 $134,657.00 205

Markings; Instail Miscellaneous
NAVAIDS/Approach Aids (Windcone)

Revised Program Fiscal Priority
Description Year  GState Share Sponsor Share FAA Share  Total Amount Number

Justification For Recommendation:

2012 ACIP
Source of Funds: 2013 - Federal Programs (State Match)
Original Set-Aside Amount committed to date Present Balance Balance if Approved
$6,002,947 $2,764,088 $3,238,859 $3,232,840

Aeronautics Project Development Committe omﬁﬁﬁPAc:
'[X Approval [ 1 iSapp ! Date: February 26, 2013
Aeronautics Representative: S¢ wry 00 D :ﬂ‘,e}-

Priority Planning Committee Recommends to Transportation Board:
[ 1 Approval [ 1 Disapproval Date:

State Transportation Board Action:
[ 1 Approval [ 1 Disapproval Date:






